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CALIFORNIA CORRECTIONAL CENTER 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Gary Lewis 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,193,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,254,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,697,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on January 13, 2014, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

California Correctional Center, and allocated $20,144,000 from this appropriation for design and construction for this project.  

The total project cost of $20,144,000 includes $1,193,000 for preliminary plans, $1,254,000 for working drawings, and 

$17,697,000 for construction ($11,627,000 contracts, $698,000 contingency, $1,023,000 A&E, $1,378,000 other project costs, 

and $2,971,000 agency retained items).  Preliminary plans will begin in January 2014 and be complete in November 2014.  

Working drawings will begin in November 2014 and be complete in April 2015.  Construction will begin September 2015 and be 

complete in May 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 1/14 11/14 1/14 11/14 0 

W 11/14 4/15 11/14 4/15 0 

C 9/15 5/17 9/15 5/17 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On January 13, 2014, the PWB approved scope, cost and schedule for design and preliminary plans for this project.  Initiated A/E 

negotiations. 

 

Major Activity Next Quarter:  

Execute A/E contract and commence development of preliminary plans. 

  

Major Issues: 

None 

 

 

 

 

 

 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA CORRECTIONAL INSTITUTION 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Marilee Witt 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,167,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,199,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,022,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 13, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Correctional Institution, and allocated $19,388,000 from this appropriation for design and construction for 

this project.  The total project cost of $19,388,000 includes $1,167,000 for preliminary plans, $1,199,000 for working drawings, 

and $17,022,000 for construction ($11,289,000 contracts, $677,000 contingency, $993,000 A&E, $1,283,000 other project costs, 

and $2,780,000 agency retained items).  Preliminary plans will begin in September 2013 and be complete in July 2014.  Working 

drawings will begin in July 2014 and be complete in January 2015.  Construction will begin May 2015 and be complete in 

November 2016. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 7/14 9/13 7/14 35 

W 7/14 1/15 7/14 1/15 0 

C 5/15 11/16 5/15 11/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 $705,747 Contracts 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB in July 2014. 

  

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013 the PWB approved scope, cost and schedule for design and 

construction of this project.  Initiated A/E contract negotiations. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA INSTITUTION FOR MEN 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,554,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,027,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,021,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -474,000 

 DF-14D, 12/13/13, Revised Project Costs W $ 3,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -1,163,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

California Institution for Men, and allocated $52,602,000 from this appropriation for design and construction for this project.  The 

total project cost of $52,602,000 includes $2,554,000 for preliminary plans, $3,027,000 for working drawings, and $47,021,000 

for construction ($33,701,000 contracts, $2,022,000 contingency, $2,494,000 A&E, $2,844,000 other project costs, and 

$5,960,000 agency retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  Working 

drawings will begin in October 2013 and be complete in May 2014.  Construction will begin September 2014 and be complete in 

September 2016. 

 
Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 12/13 100 

W 10/13 5/14 12/13 6/14 50 

C 9/14 9/16 9/14 9/16 0 

Current comments on Schedule: Schedule adjusted to bid concurrently with CIW HCFIP project. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,860,222 Various Contracts 

W 12/13 $1,448,179 Various Contracts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings.  CM contract negotiations underway. 

 

Major Activity Next Quarter:  

Complete working drawings for submittal to DOF.  Execute CM contract.   

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13     QUARTER END SUMMARY:  Preliminary plans approved at December 2013 PWB.  Commenced development of  

     working drawings. 

 

09/30/13    QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13   QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13   QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA INSTITUTION FOR WOMEN 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,022,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,036,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,932,000 

 DF-14D, 3/14/14, Revised Project Costs P $     -186,000 

 DF-14D, 3/14/14, Revised Project Costs C $ 2,728,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

California Institution for Women, and allocated $17,990,000 from this appropriation for design and construction for this project.  

The total project cost of $17,990,000 includes $1,022,000 for preliminary plans, $1,036,000 for working drawings, and 

$15,932,000 for construction ($11,221,000 contracts, $673,000 contingency, $808,000 A&E, $1,143,000 other project costs, and 

$2,087,000 agency retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  Working 

drawings will begin in October 2013 and be complete in March 2014.  Construction will begin July 2014 and be complete in 

September 2015. 

 
Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 3/14 100 

W 10/13 3/14 3/14 7/14 10 

C 7/14 9/15 8/14 1/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $727,818 Various Contracts 

W    

C    

 

Quarterly Activity Summary: 

Preliminary plans, scope change, revised project costs, and use of IWL approved at March 2014 PWB.  Commenced development of 

working drawings.  CM contract negotiations underway. 

 

Major Activity Next Quarter:  

Continue development of working drawings.  Execute CM contract. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13      QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

       submittal to PWB on March 14, 2014. 

 

09/30/13      QUARTER END SUMMARY:  Executed A/E contract and commenced preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Continued to process A/E contract. 

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/12   QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and  

                    construction of this project.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Emergency Generator Capacity Upgrade 
January through March 2014 

 
Capital Outlay Analyst:  Ken Swarm 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 505,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 566,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 6,121,000 

 DF-14D, 1/13/14, Revised Project Costs P $    -90,000          

 DF-14D, 1/13/14, Revised Project Costs C $    1,246,000    

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of AB 900, 

on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Emergency 

Generator Capacity Upgrade Project at the California Medical Facility and allocated $7,192,000 from this appropriation for 

design and construction of this project.  The total cost of $7,192,000 includes $505,000 for preliminary plans, $566,000 for 

working drawings, and 6,121,000 for construction ($4,810,000 contract, $337,000 contingency, $430,000 A&E, $503,000 other 

project costs, and $41,000 agency retained items).  Preliminary Plans will begin in August 2012 and be complete in September 

2013.  Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin in May 2014 

and completed April 2015. 

 
Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 9/13 8/12 1/14 100 

W 9/13 3/14 1/14 5/14 60 

C 5/14 4/15 8/14 8/15 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $393,334 Various Contracts 

W 3/14 $325,232 Various Contracts 

C    

 

Quarterly Activity Summary: 

Preliminary plans and revised project costs approved at January 2014 PWB.  Commenced development of working drawings. 

 

Major Activity Next Quarter:  

Continue development of working drawings. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13   QUARTER END SUMMARY:  Continued development of preliminary plans for submittal to PWB on January 13, 2014. 

 

09/30/13   QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13   QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13   QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 

 

12/31/12 QUARTER END SUMMARY:  Initiated negotiation of fees and execution of a contract for project management and 

engineering design services. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEDICAL FACILITY 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Ken Swarm 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,383,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,426,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 20,191,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -252,000 

 DF-14D, 12/13/13, Revised Project Costs W $  55,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -114,000 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 11, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California Medical Facility, and allocated $28,100,000 from this appropriation for design and construction for this 

project.  The total project cost of $28,100,000 includes $1,421,000 for preliminary plans, $1,646,000 for working drawings, and 

$25,033,000 for construction ($19,076,000 contracts, $1,145,000 contingency, $954,000 A&E, $1,481,000 other project costs, 

and $2,377,000 agency retained items).  Preliminary plans will begin in September 2012 and be complete in September 2013.  

Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin July 2014 and be 

complete in January 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 12/13 100 

W 9/13 3/14 12/13 5/14 65 

C 7/14 1/16 7/14 1/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $987,264 Various Contracts 

W 12/13 $1,001,748 Various Contracts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings. 

 

Major Activity Next Quarter:  

Complete working drawings for submittal to DOF. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13      QUARTER END SUMMARY:  Scope change to remove the dialysis unit approved at October 2013 PWB.   

 Preliminary plans approved at December 2013 PWB.  Commenced development of working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/12     QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money Investment Board meeting in  

 October 2012 and developed the A/E Scope of Work 

 

09/30/12  QUARTER END SUMMARY:  On September, 2012 the PWB approved scope, cost, and schedule for design and  

  construction of this project 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN'S COLONY 

50-Bed Mental Health Crisis Bed Facility 
January through March 2014 

 

Capital Outlay Analyst: Carol Burdon 

Project Director:  John Spain  
 

Appropriation:   Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,867,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 4,056,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 55,792,000 

 DF-14D, 2/16/10, Revised Project Costs W $ -1,202,000 

 DF-14D, 2/16/10, Revised Project Costs C $ -6,191,000 

 DF-14D, 1/6/11, Revised Project Costs W $ -208,000 

 DF-14D, 1/6/11, Revised Project Costs C $ -20,353,000 

 DF-14D, 10/13/11, Revised Project Costs C $ 2,894,000 

 DF-14D, 11/30/12, Revised Project Costs P $ -1,232,000 

 DF-14D, 11/30/12, Revised Project Costs W $  -367,000 

 DF-14D, 11/30/12, Revised Project Costs C $ 1,599,000 

 

Authorization: 

 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental 

health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of AB 

900, on April 10, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for a 50-bed Mental 

Health Crisis Bed (MHCB) Facility at the California Men’s Colony, and allocated $63,715,000 from this appropriation for 

preliminary plans, working drawings and construction for this project. This project will provide approximately 45,000 square feet 

for a 50-bed licensed inpatient MHCB facility consisting of housing, treatment, support and administration services, necessary to 

help stabilize inmate-patients experiencing a state of mental health crisis.  The total project cost of $63,715,000 includes 

$3,867,000 for preliminary plans, $4,056,000 for working drawings, and $55,792,000 for construction ($43,640,000 contract, 

$2,182,000 contingency, $2,833,000 A&E, $3,510,000 other project costs, and $3,627,000 agency retained items).  Preliminary 

plans will begin in April 2009 and be completed in July 2010.  Working drawings will begin in August 2010 and be completed in 

January 2011.  Construction will begin in March 2011 and be completed in March 2013.   

 

Project Schedule: 

Phase Original Start Original Complete     Current Start    Current Complete % Complete 

P 4/09 7/10 4/09 2/10 100 

W 8/10 1/11 2/10 9/10 100 

C 3/11 3/13 1/11 5/14 99 

Current comments on Schedule: Delay due to IWL completing contractor deficient work. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $   2,579,047 Design Contracts  

W Various as of  3/12 $   2,216,624 Design Contracts 

C 1/11 $      801,000 Form 220, 11053 BPSB 

C 3/14       $  30,423,283 Various Construction Contracts 

C 12/12 $      290,576 Form 220, 13032BPSB 

C 12/12 $      317,047 Form 220, 13021BPSB 

C 6/13 $        40,000 Form C220B #1799 

C 9/13 $     437,600 Form C220B #1816 

 

Quarterly Activity Summary: 
Contractor completed remaining punch-list and defective work.  CDCR administratively closed-out the construction contract.  IWL 

began correcting construction deficiencies on the central staircase handrails.  Submitted LEED Gold certification request to USGBC.  

 

Major Activity Next Quarter:  
IWL complete site grading and recreation yard deficiencies.  Receive LEED Gold certification. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Major Issues: 

None 

 

Chronological History 

 

12/31/13    QUARTER END SUMMARY:  Contractor continued working on punch-list items and defective work. 

 

09/30/13 QUARTER END SUMMARY:  Inmate occupancy began 8/26/2013. 

 

06/30/13 QUARTER END SUMMARY:  The building and guard towers were inspected for completed punch list items.  State Fire 

Marshal (SFM) issued the Certificate of Occupancy for the building on 6/13/13 and temporary Certificate of Occupancy 

for the towers on 6/27/13.  The mechanical, engineering, and plumbing systems have been commissioned.  The lethal 

electrified fence and sally port completed.  Site grading, access road, and recreation yard work is in progress. 

 

03/31/13 QUARTER END SUMMARY:  Contractor continues work on the guard towers, LEF fence, recreation yards, CEQA 

required landscaping, sallyport gates, interior finishes and installation of mechanical, electrical, and plumbing systems. 

 

12/31/12 QUARTER END SUMMARY:  The contractor completed installation of telecommunications wiring on the first floor, 

elevator, and interior plaster on the first floor. Contractor continued construction on epoxy painting of walls and ceilings, 

installation of telecommunications wiring on the second floor, guard towers, lethal electrified fence, access road, recreation 

yards, and CEQA required landscaping. 

 

09/30/12 QUARTER END SUMMARY:  The contractor completed the installation of the roof and exterior windows.  Contractor 

continued work on the building interior 1st floor wall plaster, 2nd floor drywall installation, and mechanical, electrical, and 

plumbing systems installation. 

 

06/30/12 QUARTER END SUMMARY:  Contractor completed concrete block walls and rough-in of the mechanical, electrical and 

plumbing systems. 

 

03/31/12 QUARTER END SUMMARY:  Continued construction; commenced exterior concrete block walls of structure; completed 

underground utilities. 

 

12/31/11 QUARTER END SUMMARY:  PWB approved increase in project costs on 10/13/2011 to fund work related to removal of 

debris and material containing asbestos. Parking lot asbestos abatement complete; building concrete foundation and slab 

complete.   

 

09/30/11 QUARTER END SUMMARY:  Started major utility work on building site; cut the large slope into existing hill on the east 

side of the project site; completed demolition of the building site parking lot. Prepared PWB agenda item to request an 

increase in project costs to fund work related to removal of debris and asbestos containing material. 

 

06/30/11 QUARTER END SUMMARY:  Completed temporary parking lot and began demolition and excavation of the East 

parking lot. A review of the potential costs associated with the removal of asbestos containing material and other debris 

indicates a need for additional project funding once costs are fully estimated. 

 

03/31/11 QUARTER END SUMMARY:  Construction contract awarded, and Notice to Proceed issued to contractor on 1/10/11. A 

debris pile with Asbestos Containing Material (ACM) was discovered within the construction site on 3/14/11; contractor 

working with the Air Pollution Control District to identify proper removal of material; project completion has been 

extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor 

has commenced work on temporary parking lot and access road. 

 

12/31/10 QUARTER END SUMMARY: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.  

 

09/30/10 QUARTER END SUMMARY:  Completed WD’s, and obtained SFM approval.  Prepared DOF submittal to approve 

WD/Proceed to Bid.   

 

06/30/10 QUARTER END SUMMARY:  Continued working drawings activities.  The litigation challenging the CEQA NOD was 

resolved via a stipulated dismissal by the petitioners on 6/24/10. 

 

03/31/10 QUARTER END SUMMARY:  Received PWB approval of preliminary plans and revised (decrease) project costs on 

2/16/10.  Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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12/31/09 QUARTER END SUMMARY:  Completed preliminary plans; prepared preliminary plan approval package and submitted 

to the Legislature on 12/29/09.  

 

09/30/09 QUARTER END SUMMARY:  Continued work on preliminary plans.  

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Central Kitchen Replacement -West 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Carmelito Cataylo 

 

Appropriation: Ch. 324/98, 5240-301-0001(18) PW $ 531,000 

 Ch.   52/00, 5240-301-0001(23) C $ 6,035,000 

 As reverted by 

 Item 5240-495, Budget Act of 2001 C $ -6,035,000 

 Ch. 171/07, 5225-301-0001(10) W $ 258,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(1)` W $ 258,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0001(1) W $ 258,000 

 Ch. 171/07, 5225-301-0660(1) C $ 10,264,000 

 As reverted by 

 Item 5225-495, Budget Act of 2008 C $-10,264,000 

 Ch. 268/269/08, Item 5225-301-0660(.5) WC $ 15,263,000 

 As reappropriated by 

Ch. 33/2011, 5225-491, 0660(.5) WC $ 15,263,000 

 As reappropriated by 

Ch. 21/2012, 5225-491, 0660 (1), (.5) WC $ 15,263,000 

 

Authorization: 

 

Ch. 324/98 

The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing 

kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot satellite 

dining rooms.  The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, including 

$4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration, and 

$108,000 for agency retained items (guarding costs).  Preliminary plans will begin September 1998 and be completed    

December 1998.  Working drawings will begin April 1999 and be completed May 1999. 

 

Ch. 52/00 

The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct a 

new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms.  The request includes $5,181,000 

(CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration, and $108,000 for agency 

retained (guarding).  Construction will begin in April 2001 and be completed by November 2002. 

 

Ch. 171/07 

The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year 

old deteriorated vintage wood frame structure currently utilized for this purpose.  The new kitchen will be compliant with 

applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 

previously approved preliminary plans for $273,000 and working drawings for $258,000.  The total estimated cost for 

construction is $10,264,000.  Design funding is being requested for review and any necessary changes to the existing design.  

The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project 

administration, $219,000 for agency-retained and $325,000 for other project costs.  Working drawings to begin in August 2007 

and be complete in November 2007.   

 

Ch. 171/07 

The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old 

deteriorated vintage wood frame structure, currently utilized for this purpose.  The new kitchen will be compliant with applicable 

statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including previously 

approved preliminary plans for $273,000 and working drawings for $258,000.  Additional working drawing funds of $258,000 is 

being requested for review and any necessary changes to the existing design.  The total estimated cost for construction is 

$10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project administration, 

$219,000 for agency retained and $325,000 for other project costs.  Construction to begin in March 2008, and be complete in 

August 2009. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Ch. 268/269/08 

The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and 

build a new kitchen and dining facilities.  The total estimated cost of this project is $16,052,000 (CCCI 4983), including 

previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund.  The construction 

amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering 

services, $219,000 for agency retained items, and $989,000 for other project costs.  Working drawings will begin in August 2008 

and be completed in May 2010.  Construction will begin in May 2010 and be completed in November 2011.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/98 4/99 10/98 6/00 100 

W 08/08 5/10 5/13 3/15 40 

C 05/10 11/11 6/15 12/16 0 

Current comments on Schedule: Delay due to A/E contract termination and request for supplemental funding. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/98 $273,000 Form 22, #98200A  

W 6/00 $258,000 Form 22, #00094A 

W 11/07 $258,000 Form 22, #08084A 

W 1/11 <$243,972> P1011415, Return of Funds Transferred 

W 12/13 $243,972 Various Contracts 

W 3/14 865,915 Various Contracts 

 

Quarterly Activity Summary: 
Working drawings were reviewed and determined to be incomplete.  Notification was sent to A/E terminating their contract for cause. 

 

Major Activity Next Quarter:  

Submit supplemental funding request to DOF for working drawings and anticipated construction cost increases. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13    QUARTER END SUMMARY:  50% working drawings completed and being reviewed. 

 

09/30/13 QUARTER END SUMMARY:  Continue development of working drawings, including update of original 2001 design. 

 

06/30/13 QUARTER END SUMMARY:  A&E contract negotiated and notice to proceed was issued in June.  Kickoff meeting held 

at the institution. 

 

03/31/13 QUARTER END SUMMARY:  After discussions with CMC, the building locations have been finalized.  A&E scope of 

work and fee redefined based on these decisions. 

 

12/31/12 QUARTER END SUMMARY:  Negotiated fees, amended contract, and issued NTP to program management firm. 

Developed project schedule for working drawings. Continued negotiations for services and fees with A&E firm. 

 

09/30/12 QUARTER END SUMMARY:  Commenced working drawing activities; evaluated project delivery methods and potential 

project schedules. 

 

06/30/12 QUARTER END SUMMARY:  The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 

 

03/31/12 QUARTER END SUMMARY:  Analysis of AB109 realignment determined that CMC-West would continue in operation. 

 

12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment.  

 

09/30/11 QUARTER END SUMMARY:  Initiation of working drawing activities are on hold pending evaluation of future plans for 

CMC West under AB 109 realignment. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 

 

03/31/11 QUARTER END SUMMARY:  The re-appropriation of the 2008 WD and C phase funding was requested in the 

Governor’s 2011/12 Budget. 

 

12/31/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.  

 

09/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

03/31/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 

 

12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33. 

 

09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   

 

12/31/08 QUARTER END SUMMARY:  Five architectural and engineering firms were interviewed for the design contract.  A 

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33. 

 

09/30/08 QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding 

($10,264,000) and provided additional funding for working drawings and construction.  DGS received twelve responses to 

the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.     

 

06/30/08 QUARTER END SUMMARY:  Spring Finance Letter submitted requesting additional WD funds, reversion of existing C 

appropriation, and new C appropriation. 

 

03/31/08 QUARTER END SUMMARY:  It was determined that the WD appropriation of $258,000 received in the 2007 Budget Act 

is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the understanding 

at that time that the design firm that completed the original WD would update the existing WD; however, that firm has 

declined to do the work and a new firm must be hired to complete new WD; additional funding will be required to proceed. 

 

12/31/07 QUARTER END SUMMARY:  Consultation with DGS regarding the adequacy of funding to complete working drawings. 

 

09/30/07 QUARTER END SUMMARY:  A DGS Form 22 and project schedule is being prepared by DGS. 

 

06/30/07 QUARTER END SUMMARY:  None 

 

03/30/07 QUARTER END SUMMARY:  None 

 

09/30/04 QUARTER END SUMMARY:  Construction phase has been updated to $8,813,000, to reflect the CCCI 4328 adjustments. 

 

06/30/02 QUARTER END SUMMARY:  The West Facility is being considered for a mission change from a Level II facility to 

possibly a Level IV facility. KCEM will be preparing a study for possible options.  For this reason, the request for 

construction funding has been deferred until FY 2003/2004 in case the current mission remains the same. 

 

03/31/02 QUARTER END SUMMARY:  Prepared a Finance Letter to request a new C appropriation for FY 2002/03. 

 

12/31/01 QUARTER END SUMMARY:  WD completed in November 2001 with stamps from the SFM and DSA.  The COA met 

with PMB and DOF at CMC and presented the final design.  IWL is currently interested in constructing the project. 

 

09/30/01 QUARTER END SUMMARY:  With the reversion of construction funds, work continued with final changes to the 

working drawings and a revised construction cost estimate.  Seneca Engineering has been given the deadline of 10/15/01 to 

complete the working drawings and cost estimate. 
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CALIFORNIA MEN’S COLONY 

Emergency Power Generation System Upgrade 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900GF) P $ 382,000 

 Ch. 7/07, 5225-801-0001 (AB 900GF) W $ 384,000 

 Ch. 7/07, 5225-801-0001 (AB 900GF) C $ 5,402,000 

 

Authorization: 

 

Ch. 7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of AB 900, on 

December 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Emergency Power 

Generation System Upgrade at California Men’s Colony, and allocated $6,168,000 from this appropriation for design and 

construction for this project.  The total project cost of $6,168,000 includes $382,000 for preliminary plans, $384,000 for working 

drawings, and $5,402,000 for construction ($3,889,000 contract, $272,000 contingency, $400,000 A&E, $717,000 other project 

costs, and $124,000 agency retained items).  Preliminary plans will begin in December 2013 and be complete in January 2015.  

Working drawings will begin in January 2015 and be complete in August 2015.  Construction will begin in December 2015 and 

be complete in November 2016 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/13 1/15 12/13 8/14 20 

W 1/15 8/15 8/14 10/14  

C 12/15 11/16 2/15 2/16  

Current comments on Schedule: Schedule adjusted to bid concurrently with CMC HCFIP project.  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $122,930 Contracts 

    

    

 

Quarterly Activity Summary: 

Executed A/E contract and commenced development of preliminary plans. 

 

Major Activity Next Quarter:  

Continue development of preliminary plans.  

 

Major Issues: 

None 

 

 

Chronological History 

 

12/31/13  QUARTER END SUMMARY:  On December 13, 2013, the PWB approved scope, cost and schedule for the design and 

     construction of the project.  Initiated A/E contract negotiations. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 3,191,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,115,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 51,134,000 

 DF-14-D, 3/14/14, Revised Project Costs P $ -665,000 

 DF-14-D, 3/14/14, Revised Project Costs W $ -237,000 

 DF-14-D, 3/14/14, Revised Project Costs C $ -634,000 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 

11, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at California Men’s Colony, and allocated $57,440,000 from this appropriation for design and 

construction for this project.  The total project cost of $57,440,000 includes $3,191,000 for preliminary plans, $3,115,000 for 

working drawings, and $51,134,000 for construction ($38,521,000 contracts, $2,311,000 contingency, $2,888,000 A&E, 

$3,587,000 other project costs, and $3,827,000 agency retained items).  Preliminary plans will begin in February 2013 and be 

complete in February 2014.  Working drawings will begin in February 2014 and be complete in October 2014.  Construction 

will begin February 2015 and be complete in September 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 3/14 2/14 2/13 2/14 100 

W 2/14 10/14 2/14 10/14 5 

C 2/15 9/16 2/15 9/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $2,008,443 Various Contracts 

W 3/14 $1,847,093 Various Contracts 

C    

 

Quarterly Activity Summary: 

Preliminary plans were approved at the February 2014 PWB.  Scope change request, use of IWL and revised project costs were 

approved at the March 2014 PWB.  Commenced development of working drawings.  

  

Major Activity Next Quarter:  

Continue development of workings drawings. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design review.  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   
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03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.  Negotiated fees for A/E services, and initiated development of contract.   

 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA MEN’S COLONY 

Waste Water Treatment Plant Upgrade 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Dan Koelzer 
 

Appropriation: Ch. 7/07, 5225-801-0001 P $ 594,000 

 Ch. 7/07, 5225-801-0001 W $ 577,000 

 Ch. 7/07, 5225-801-0001 C $ 7,462,000 

 DF-14D, 9/9/11, Revised Project Costs W $ 82,000 

 DF-14D, 9/9/11, Revised Project Costs C $ 818,000 

 DF-14D, 10/10/12, Revised Project Costs C $ -395,000 
 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of AB 900, 

on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the Waste Water 

Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation for design and 

construction of this project.  The total cost of $8,633,000 includes $594,000 for preliminary plans, $577,000 for working 

drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other project 

costs, and $228,000 agency retained items).  Preliminary plans will begin in December 2009 and be completed in August 2010.  

Working drawings will begin in August 2010 and be completed in January 2011. Construction will begin in March 2011 and be 

completed in January 2012.  
 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/09 8/10 2/10 9/11  100 

W 08/10 1/11 9/11 5/12 100 

C 03/11 1/12 9/12 4/14 86 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/12 $   327,491 Design Contracts 

W 12/13 $   574,285 Design Contracts 

C 9/12 $   387,006 Form 22, #12100APSB 

C 3/14 $7,033,295 Construction Contracts 

 

Quarterly Activity Summary: 

Completed commissioning work including permanent tie-ins of the new UV equipment.  Completed reconfiguration of the CCB and 

the Effluent Structure.   

 

Major Activity Next Quarter: 

Complete remaining punch-list items and commence project close-out activities.  

 

Major Issues: 

None 

 

Chronological History 

 

12/13/13 QUARTER END SUMMARY:  Completed basic concrete and electrical work for UV system.  RWQCB approved start-

up of the UV system.  Installation of fine screen filtration equipment and tie-ins to the new tank were completed.  

Preliminary work on reconfiguration of the Chlorine Contact Basin (CCB) to the Effluent Structure in progress.  

Contractor initiated the UV Testing-Commissioning work. 
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09/30/13 QUARTER END SUMMARY:  Trenched and back filled for the main 24” sewer lines on north and south sides of plant.  

Completed pouring concrete for the UV tank and traffic slab.  Installed UV electrical panels.  Completed tie-in for the 24” 

lines. 

 

06/30/13    QUARTER END SUMMARY:  Asphalt cutting, trenching, and backfill continues for the 24-inch drain line.  The 18-inch 

sewer line was completed and tested.  Framing for the UV tank walls nearing completion; received the UV light 

equipment. 

 

03/31/13   QUARTER END SUMMARY:  Contractor completed surveying, asphalt cutting, trenching, and back fill for the main 18” 

sewer line.  Began excavation for the ultra violet (UV) tank.  A/E approved submittals for the UV lighting system. 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved revised project costs; contractor set grade stakes 

for trenching of new sewer line, and completed asphalt-concrete saw cutting. 

 

09/30/12 QUARTER END SUMMARY:  Contractor awarded contract, given Notice To Proceed, and commenced mobilization to 

site. 

 

06/30/12 QUARTER END SUMMARY:  DOF approved Working Drawings, and Proceed to Bid request on 6/6/12; finalized 

Proceed to Bid package; initiated advertisement on 6/13/12; held pre-bid meeting at CMC with prospective contractors. 

 

03/31/12 QUARTER END SUMMARY:  Completed CM negotiations, continued review of working drawings in preparation for 

project bidding. 

 

12/31/11 QUARTER END SUMMARY:  Continued working drawing activities; interviewed and selected CM; commenced contract 

development. 

 

09/30/11 QUARTER END SUMMARY:  Released PP to JLBC; submitted September PWB agenda item; obtained approval of PP 

and revised project costs from PWB on 9/9/2011; began WD activities. 

 

06/30/11 QUARTER END SUMMARY:  Prepared preliminary plan submittal for release to JLBC.  Due diligence work completed. 

 

03/31/11 QUARTER END SUMMARY:  Continued work on PP and due diligence; performed review of geotechnical report. 

 

12/31/10 QUARTER END SUMMARY:  Executed A/E contract; began due diligence work. 

 

09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities including negotiating scope and cost of A/E 

services and preparation of contract with Carollo Engineers.   

 

06/30/10 QUARTER END SUMMARY:  Continued with preliminary plan activities including negotiations for a consultant 

contracts for program management and design engineering services. 

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 2/16/10.  Began negotiations 

process with A&E consulting firm. 
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CALIFORNIA STATE PRISON, CORCORAN 

Health Care Facility Improvement Project 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,244,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,256,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,073,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on November 8, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California State Prison, Corcoran, and allocated $19,573,000 from this appropriation for design and construction for 

this project.  The total project cost of $19,573,000 includes $1,244,000 for preliminary plans, $1,256,000 for working drawings, 

and $17,073,000 for construction ($11,391,000 contracts, $683,000 contingency, $1,037,000 A&E, $1,287,000 other project 

costs, and $2,675,000 agency retained items).  Preliminary plans will begin in November 2013 and be complete in September 

2014.  Working drawings will begin in September 2014 and be complete in March 2015.  Construction will begin August 2015 

and be complete in November 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/13 9/14 11/13 9/14 20 

W 9/14 3/15 9/14 3/15  

C 8/15 11/16 8/15 11/16  

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $751,572 Contracts 

    

    

 

Quarterly Activity Summary: 

Executed A/E contract and commenced development of preliminary plans. 

 

Major Activity Next Quarter:  

Continue development of preliminary plans. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13  QUARTER END SUMMARY:  On November 8, 2013, the PWB approved scope, cost and schedule for the design and 

      construction of the project.  Initiated A/E contract negotiations. 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Enhanced Outpatient Program Treatment and Program Space 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  John Petropoulos 

 

Appropriation: Ch. 47/06, 5225-301-0001(17.2) P $ 250,000 

 Ch. 7/07, 5225-801-0660 (AB 900) P $ 689,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 588,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 10,430,000 

 DF-14D, 7/12/10, Revised Project Costs W $ 139,000 

 DF-14D, 7/12/10, Revised Project Costs C $ 3,250,000 

 DF-14D, 12/13/10, Revised Project Costs C $ -3,606,000 

 DF-14D, 1/14/13, Revised Project Costs C $ 1,551,000 

 

Authorization: 

 

Ch.  47/06 

The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space 

necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual and 

group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working 

drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000 

for contingency, $311,000 for project administration, $210,000 for agency retained items. Preliminary plans will begin in    

August 2006 and be complete by June 2007. 

 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental 

health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provision of AB 

900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced 

Outpatient Program beds at the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation 

for preliminary plans, working drawings, and construction for this project.  The total project cost of $11,707,000, includes 

$689,000 for preliminary plans, $588,000 for working drawings and $10,430,000 for construction ($7,906,000 contract, $395,000 

contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items.  Preliminary plans will begin 

in October 2009 and be completed in July 2010.  Working drawings will begin in July 2010 and be completed in January 2011.  

Construction will begin in April 2011 and be completed in July 2012. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P (original) 8/06 6/07 8/06 3/07 100 

P (AB 900) 10/09 7/10 7/09 7/10 100 

W (AB 900) 7/10 1/11 7/10 11/10 100 

W (rescope) 4/13 6/13 4/13 7/13 100 

C (AB 900) 4/11 7/12 3/11 6/12 100 

C (rescope) 7/13 3/14 7/13 3/14 100 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P (original) 12/06 $   182,571 Design Contract 

P (AB900) Various as of 09/12 $   612,773 Design Contracts 

W Various as of 06/12 $   547,978 Design Contracts 

C 1/11 $8,345,000 Form C220B #1716 

C 6/13 $1,212,000 Form C220B #1794 

C 12/13 $1,418,006 Various Contracts 

 

Quarterly Activity Summary: 

Completed construction and project close-out activities. Inmate treatment commenced March 28, 2014.  Project will be removed from 

the next report.  
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Major Activity Next Quarter: 

None 

 

Major Issues: 

None 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Renovated the EOP building and installed security fence.  Began installation of SMYs. 

 

09/30/13 QUARTER END SUMMARY:  Final working drawings were completed and approved by the SFM in July 2013.  

Procurement activities underway and commenced construction.   

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract amendment and proceeded with working drawings for approved 

scope change.  Submitted LEED documentation to United States Green Building Council. 

 

03/31/13 QUARTER END SUMMARY:  On 1/14/13 obtained PWB approval of scope change from 150 General Population EOP to 

100 ASU EOP.  Negotiations for Program Management and A/E services completed. 

 

12/31/12  QUARTER END SUMMARY:  Temporary staff activation in the administrative side of the building completed 10/1/12. 

 

09/30/12 QUARTER END SUMMARY:  A MOU was developed to allow LAC to occupy the administrative side of the new                              

building.  Scope change request submitted to PWB to change facility from 150 GP EOP to 100 ASU EOP due to 

realignment and declining mental health population. 

 

06/30/12 QUARTER END SUMMARY:  Completed remaining construction activities including LEED commissioning and obtained 

Certificate of Occupancy from SFM.  CDCR filed a revised mental health bed plan with the Coleman Court in June 2012 

which changed the scope of this project from treatment and office space to serve 150 Enhanced Outpatient (EOP) General 

Population (GP) inmate-patients to serve 100 EOP-Administrative Segregation Unit (ASU) inmate-patients. 

 

03/31/12 QUARTER END SUMMARY:  Completed all fireproofing, HVAC ductwork, hydronic piping, fire sprinklers, ceramic tile, 

wall framing, photovoltaic panels, air handler and the HVAC rooftop unit. 

 

12/31/11 QUARTER END SUMMARY:  Completed structural steel, ceiling hangers, roofing membrane, exterior finish and 

insulation system.  Fireproofing started 12/30/11. 

 

09/30/11 QUARTER END SUMMARY:  Continued with procurement activities.  Masonry and grouting work complete.  

Installation of structural steel, column, and roof framing is complete.  Welding inspection on 9/27/11 had no exceptions. 

 

06/30/11 QUARTER END SUMMARY:  Soils engineering, footings and slab activities complete; formwork removed.  Masonry 

and grouting work in progress.   

 

03/31/11 QUARTER END SUMMARY:  Obtained approval of working drawings/proceed to construction, and use of IWL for 

construction on 1/24/11.  Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering 

in progress.   

 

12/31/10 QUARTER END SUMMARY:  Working drawings completed and approved by SFM on 11/29/10.  Submitted PWB 

agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of 

working drawings/proceed to construction.  Revised project costs were approved at the 12/13/10 PWB Meeting. 

 

09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings. 

 

06/30/10 QUARTER END SUMMARY:  Completed preliminary plans and submitted to JLBC on 5/27/10; submitted July 2010 

PWB Agenda Item for approval of preliminary plans to DOF. 

 

03/31/10 QUARTER END SUMMARY:  Completed site survey and geotechnical investigation, and architectural programming; 

registered project with LEED.  Due diligence in progress. 

 

12/31/09 QUARTER END SUMMARY:  The A&E contract was executed on 10-22-09.  Began preliminary plan activities. 
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09/30/09 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost, and schedule on 07/14/09.  Began negotiations for 

Project Management and A/E services contract amendment. 

 

06/30/09 QUARTER END SUMMARY:  Submitted 30-day scope, cost, and schedule PWB package to DOF on 05/28/09; DOF 

released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09. 

 

03/31/09 QUARTER END SUMMARY:  Development of 30-day scope, schedule and cost package for submittal to DOF, in order 

to request AB 900 funding for this project. 

 

12/31/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for AB 900 funding 

authorization. 

 

09/30/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for funding authorization under 

AB900. 

 

06/30/08 QUARTER END SUMMARY:  A 30-day scope, schedule, and cost package (based on rescope) is under development 

(proposed AB 900 funding); decision to move forward with project is pending revisions to the CHCS Mental Health Bed 

Plan. 

 

03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope is under development. 

 

12/31/07 QUARTER END SUMMARY:  The Department has determined that the project was erroneously under programmed and 

did not account for the total amount of treatment and office space needed to meet program guidelines, due to an incorrect 

determination of the project’s physical site constraints.  Department stakeholders in coordination with DOF agreed to 

terminate this project and prepare a budget package that rescopes the project. 

 

09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   

 

06/30/07 QUARTER END SUMMARY:  Prepared and released project preliminary plan submittal to Joint Legislative Budget 

Committee. 

 

03/31/07 QUARTER END SUMMARY:  Completed preliminary plans and filed the Notice of Exemption with the State Clearing 

House on 3/23/07.  It is anticipated that CEQA requirements will be completed by 4/30/07.  Kick off meeting with DOF 

and DGS was held on 3/6/07 to determine the extent of due diligence needed. 

 

12/31/06 QUARTER END SUMMARY:  Continued to work on preliminary plans.  Once preliminary plans are completed 

environmental staff will prepare a Notice of Exemption. This project is within one of the classes of projects found by the 

Secretary for Resources not to have a significant effect on the environment. 

 

09/30/06 QUARTER END SUMMARY:  Started work on preliminary plans. 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,882,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,728,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 27,402,000 

 DF-14D, 3/14/14, Revised Project Costs P $ -331,000 

 DF-14D, 3/14/14, Revised Project Costs W $ -1,000 

 DF-14D, 3/14/14, Revised Project Costs C $ 1,331,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 11, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

California State Prison, Los Angeles County, and allocated $31,012,000 from this appropriation for design and construction for 

this project.  The total project cost of $31,012,000 includes $1,882,000 for preliminary plans, $1,728,000 for working drawings, 

and $27,402,000 for construction ($20,233,000 contracts, $1,214,000 contingency, $1,517,000 A&E, $2,053,000 other project 

costs, and $2,385,000 agency retained items).  Preliminary plans will begin in February 2013 and be complete in February 2014.  

Working drawings will begin in February 2014 and be complete in September 2014.  Construction will begin January 2015 and be 

complete in April 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 100 

W 2/14 9/14 2/14 9/14 5 

C 1/15 4/16 1/15 5/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,200,195 Various Contracts 

W 3/14 $957,623 Various Contracts 

C    

 

Quarterly Activity Summary: 

Preliminary plans were approved at the February 2014 PWB.  Scope change request, use of IWL and revised project costs were 

approved at the March 2014 PWB.  Commenced development of working drawings.  

  

Major Activity Next Quarter:  

Continue development of workings drawings. 

 

Major Issues: 

None 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Prepared scope change request, and continued development of preliminary plans for 

submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design review. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 
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03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed negotiation of A/E fees on 3/12/13, and initiated development of contract.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Enhanced Outpatient Program Treatment and Program Space 
January through March 2014 

 

Capital Outlay Analyst: Carol Burdon 

Project Director:  John Petropoulos 
 

Appropriation: Ch. 47/06, 5225-301-0001(28) P $      250,000 

 Ch. 268/269/08, Item 5225-301-0001(19) P $   1,168,000 

 Ch. 1/09, Item, 5225-301-0001 (15) W $      876,000 

 Ch. 1/09, Item, 5225-301-0001 (15) W $ -62,000 

 Ch. 712/10 Item, 5525-301-0001(4) C $ 12,445,000 

 As reverted by 

 E/O #C 10/11-20 C $  -2,250,000 

 

Authorization: 
 

Ch.  47/06 

The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient 

Program level of care, as defined by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously 

mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000. 

The estimated future cost of $5,345,000 includes $200,000 for working drawings, and construction costs of $5,145,000, which 

includes $3,499,000 for construction contracts, $474,000 for contingency, $724,000 for project administration, and $448,000 for 

agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007. 
 

Ch.  268/269/08 

The amount of $1,168,000 is provided for preliminary plans to convert existing unused warehouse space into Enhanced 

Outpatient Program treatment and office space to serve 192 Level IV inmates housed in Facility B.  The total estimated cost of 

this project is $15,051,000 (CCCI 4983) including future costs for working drawings ($1,149,000) and construction 

($12,734,000).  The future construction cost of this project includes $9,271,000 for construction contracts, $649,000 for 

contingency, $613,000 for architectural and engineering services, $571,000 for agency retained items, $1,166,000 for other 

project costs, and $464,000 for Group II equipment.  Preliminary plans will begin in August 2008 and be complete in 

October 2009. 
 

Ch.  1/09 

The amount of $876,000 is provided for working drawings for a project that will provide the necessary program, treatment, and 

office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate–patients housed in Facility B by converting 

existing, unused warehouse space. The total estimated project cost is $15,218,000 (CCCI 5295), including future construction cost 

of $13,174,000 and previously approved preliminary plans ($1,168,000). The construction cost includes $10,239,000 for 

construction contracts, $717,000 for contingency, $445,000 for architectural and engineering services, $490,000 for agency 

retained items, $933,000 for other project costs, and $350,000 for Group II equipment. Working drawings will be completed in 

December 2009. Construction will begin in February 2010 and be complete in July 2011.  
 

Ch.  712/10 

The amount of $12,445,000 is provided for construction for a project that will provide the necessary program, treatment, and 

office space to serve the existing 192, Level IV EOP inmate–patients housed in Facility B by renovating existing work center 

space once used by Prison Industry Authority.  The total estimated project cost is $14,427,000 (CCCI 5263), including previously 

approved preliminary plans ($1,168,000) and working drawings ($876,000).  The construction cost includes $9,846,000 for 

construction contracts, $689,000 for contingency, $383,000 for architectural and engineering services, $414,000 for agency-

retained items, $763,000 for other project costs, and $350,000 for Group II equipment.  Working drawings will be approved in 

October 2010.  Construction will begin in November 2010 and be complete in November 2011.  

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/06 9/07 9/06 3/07 100 

P 8/08 10/09 12/08 7/09 100 

W 7/09 12/09 7/09 12/09 100 

C 11/10 11/11 10/10 3/14  100 

Current comments on Schedule:  
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 7/07 $    248,321 Design Contract 

P 6/11 $    671,310 Design Contract 

W Various as of 3/13 $    509,877 Design Contracts  

C 10/10 $ 8,979,000 C-22B #1713 

C Various as of 9/13 $ 677,897 Various Contracts 

 

Quarterly Activity Summary:  

Completed path of travel work and installation of handrail and fence enclosure.  Project completed and will be removed from next 

report.   

 

Major Activity Next Quarter:  

None 

 

Major Issues: 

None 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Path of travel work continued.  Began installation of handrail and fence enclosure.  

 

09/30/13 QUARTER END SUMMARY:  Site preparation completed, path of travel formed and concrete poured. 

 

06/30/13 QUARTER END SUMMARY:  Continued work on the Fire Refuge Area. 

 

03/31/13 QUARTER END SUMMARY:  Continued work on Fire Refuge area. 

 

12/31/12 QUARTER END SUMMARY:  Completed single-ply roofing installation, and design work for the fire refuge area.  

Facility completed and fully occupied on December 3, 2012. 

 

09/30/12 QUARTER END SUMMARY:  Single-ply roofing installation delayed due to a bid protest that was subsequently resolved; 

contractor has completed 95 percent of the single ply roofing work. Fire refuge area required by SFM is being designed. 

 

06/30/12 QUARTER END SUMMARY:  Single-ply roofing in process.  State Fire Marshal identified the need for an auxiliary fire 

refuge location; design is underway. 

 

03/31/12 QUARTER END SUMMARY:  Certificate of Occupancy issued by SFM 3/16/2012; Completed construction on epoxy 

flooring, electrical wiring and fixtures, telecommunications, ceiling tiles; fire alarm system. Completed walk-thru, and 

developed punch list items, consisting of work on HVAC air balancing; personal alarm programming for B yard corridor; 

electrical switches and cover plates. 

 

12/31/11 QUARTER END SUMMARY:  Continued construction activities, installed mechanical room equipment, registers, glazing, 

tile work, and modular furniture.   

 

09/30/11 QUARTER END SUMMARY:  Construction activities continued; installation of insulation, plywood, drywall finishes, 

ductwork, and electrical; relocation of mechanical equipment to new mechanical room. Parapet wall 85 percent complete. 

Original scope of work for fire sprinkler system complete, additional fire sprinkler system design and construction work 

required to meet SFM approval, delaying construction schedule. 

 

06/30/11 QUARTER END SUMMARY:  Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical; 

SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of 

travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval. 

 

03/31/11 QUARTER END SUMMARY:  Demolition of CMU is 98 percent complete with the mechanical room walls remaining; 

steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout 

poured in bottom row of new CMU block and mechanical room.  RFI in process pending receipt of design documents. 

 

12/31/10 QUARTER END SUMMARY:  Obtained DOF/PWB approval on 10/11/10 to revert project savings, approve working 

drawings/proceed to construction, and use IWL to complete construction; C-22B approved on 10/27/10 to transfer 

construction funds to ICRA. Contractor performed demolition of floors, CMU walls, steel frames and electrical circuits. 

IWL submitted Change Order for new path of travel to address relocation of designated inmates. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

30 

 

09/30/10 QUARTER END SUMMARY:  Construction related activities remain on hold pending 2010/11 budget enactment.   

 

06/30/10 QUARTER END SUMMARY:  Submitted request for DOF approval of working drawings and to use IWL for project 

construction pending budget enactment. 

 

03/31/10 QUARTER END SUMMARY:  Executed a design contract amendment to provide for access compliant path of travel from 

Housing Units B7 and B8 to the main entrance. 

 

12/31/09 QUARTER END SUMMARY:  Completed working drawings activities; SFM approved working drawings on 12/11/09. 

ADA/path of travel issues presented for review. 

 

09/30/09 QUARTER END SUMMARY:  The 2009 Budget Act provided funding for working drawings.  Obtained PWB approval 

of preliminary plans on 7/14/09.  Initiated working drawings activities. 

 

06/30/09 QUARTER END SUMMARY:  Held stakeholder meeting to review and obtain comments on preliminary plans; circulated 

for review and approval, and subsequent submittal to the Legislature.  Submitted July 2009 PWB agenda item for approval 

of preliminary plans. 

 

03/31/09 QUARTER END SUMMARY:  Stakeholder review of final architectural program is in process.  Preliminary plan 

submittal under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance 

Letter was submitted to the Legislature 3/20/09 requesting construction funding in order to expedite project completion to 

meet Coleman Court requirements.  

 

12/31/08 QUARTER END SUMMARY:  CEQA categorical exemption was filed with the State Clearinghouse on 11/13/08.  

Program Management and A/E contract negotiations completed.  Kick-off meeting held on 12/17/08 and 12/18/08.  

Architectural programming efforts have begun. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for preliminary plans.  

Program Management negotiations are in progress.  CEQA categorical exemption is being prepared.   

 

06/30/08 QUARTER END SUMMARY:  Based on Budget Package reflecting rescope of project to provide treatment and office 

space to accommodate 192 EOP inmate-patients, funding for preliminary plans has been proposed for inclusion in the 2008 

Budget Act. 

 

03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope was completed. 

 

12/31/07 QUARTER END SUMMARY:  The Department has determined the project was erroneously over programmed.  The 

original scope called for providing treatment and program space for 384 inmate patients.  After completion of preliminary 

plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients 

housed in A Facility.  Thus, the accurate scope of the project should have only been treatment and program space for 192 

inmate patients in B Facility. 

 

09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   

 

06/30/07 QUARTER END SUMMARY:  A Notice of Exemption was filed with the State Clearing house.  A preliminary plan 

submittal is being prepared for submittal to the next quarter’s PWB.   

  

03/30/07 QUARTER END SUMMARY:  Preliminary Plans were completed in March 2007.   

 

12/31/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 

 

09/30/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
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CALIFORNIA STATE PRISON, SACRAMENTO 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Art Louie  
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,975,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,960,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,067,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -906,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -25,000 

 DF-14D, 12/13/13, Revised Project Costs C $ -3,708,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental 

health treatment or housing space at existing prison facilities.  In accordance with the provisions of AB 900, on December 14, 

2012 the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at California State Prison, Sacramento, and allocated $53,002,000 from this appropriation for design and construction of 

this project.  The total cost of $53,002,000 includes $2,975,000 for preliminary plans, $2,960,000 for working drawings, and 

$47,067,000 for construction ($35,587,000 contract, $2,135,000 contingency, $2,668,000 A&E, $3,332,000 other project costs, 

and $3,345,000 agency retained items).  Preliminary plans will begin in December 2012 and will be complete in December 2013.  

Working drawings will begin in December 2013 and be complete in July 2014.  Construction will begin in November 2014 and 

be complete in May 2016.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 100 

W 12/13 7/14 12/13 9/14 50 

C 11/14 5/16 11/14 7/16 0 

Current comments on Schedule: Schedule adjusted to bid concurrently with FSP HCFIP project. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,639,074 Various Contracts 

W 3/14 $1,619,054 Various Contacts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings. 

 

Major Activity Next Quarter:  

Complete development of working drawings and submit to SFM for review. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Preliminary plans and scope change to remove the health records space renovation were 

approved at December 2013 PWB.  Commenced development of working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 
 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  Negotiated A/E fees and submitted contract documents for execution. 
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12/31/12 QUARTER END SUMMARY:  On December 14, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CALIFORNIA STATE PRISON, SOLANO 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,712,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,102,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 30,220,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -280,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -204,000 

 DF-14D, 12/13/13, Revised Project Costs C $ 696,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900 on September 11, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at CSP Solano, and allocated $2,000 from this appropriation for design and construction for this project.  The total project 

cost of $34,034,000 includes $1,712,000 for preliminary plans, $2,102,000 for working drawings, and $30,220,000 for 

construction ($23,439,000 contracts, $1,406,000 contingency, $1,172,000 A&E, $1,940,000 other project costs, and $2,263,000 

agency retained items.  Preliminary plans will begin in September 2012 and be complete in September 2013.  Working drawings 

will begin in September 2013 and be complete in March 2014.  Construction will begin in July 2014 and be completed March 

2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 9/13 9/12 12/13 100 

W 9/13 3/14 12/13 5/14 70 

C 7/14 3/16 7/14 3/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,337,947 Various Contracts 

W 3/14 $1,322,779 Various Contracts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings. 

 

Major Activity Next Quarter:  

Complete working drawings for submittal to DOF. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Preliminary plans approved at December 2013 PWB.  Commenced development of 

working drawings. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  Completed A/E service fee negotiations and initiated contract. 
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12/31/12 QUARTER END SUMMARY:  Obtained interim project funding at the Pooled Money investment Board meeting in 

October 2012 and developed the A/E scope of work. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 

Facility A General Population/Enhanced Outpatient Program Treatment and Office Space 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  John Petropoulos 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $    1,007,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $       972,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,764,000 

 DF-14D, 9/11/12, Approved Scope Change P $       310,000 

 DF-14D, 9/11/12, Approved Scope Change W $        -67,000 

 DF-14D, 9/11/12, Approved Scope Change C $   -7,511,000 

 DF-14D, 4/15/13, Revised Project Costs P $      -169,000 

 DF-14D, 4/15/13, Revised Project Costs W $      -152,000 

 DF-14D, 4/15/13, Revised Project Costs C $      -390,000 

 DF-14D, 10/18/13, Revised Project Costs P $    -25,000 

 DF-14D, 10/18/13, Revised Project Costs W $    -91,000 

 DF-14D, 10/18/13, Revised Project Costs C $ -$1,802,000 

 

Authorization: 

 

Ch. 7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of AB 

900, on November 15, 2010, the Public Works Board approved the establishment of scope, cost, and schedule and allocated 

$17,743,000 from this appropriation for preliminary plans, working drawings and construction for this project.  This project will 

provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in existing 

housing units.  The total project cost of $17,743,000 includes $1,007,000 for preliminary plans, $972,000 for working drawings, 

and $15,764,000 for construction ($12,009,000 contract, $600,000 contingency, $929,000 A&E, $925,000 other project costs, and 

$1,301,000 agency retained items).  Preliminary plans will begin in November 2010 and be complete in October 2011.  Working 

drawings will begin in November 2011 and be completed in May 2012.  Construction will begin in August 2012 and be 

completed in October 2013. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/10 10/11 10/12 4/13 100 

W 11/11 5/12 4/13 10/13 100 

C 8/12 10/13 10/13 5/15  10 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/13 $1,024,902 Design Contracts 

W 10/13 $460,385  

C 3/14 $5,091,228  

 

Quarterly Activity Summary: 
Completed over-excavation of building pad and re-compaction.  Prepared rebar cages for footings. 

 

Major Activity Next Quarter:  

Complete underground work and slab on grade.  Commence installation of concrete masonry block.  

 

Major Issues: 

None 
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Chronological History 

 

12/31/13 QUARTER END SUMMARY:  SFM approved working drawings.  Revised project costs and use of IWL were approved 

by PWB on October 18, 2013.  Procurement activities underway. 

 

09/30/13 QUARTER END SUMMARY:  Working drawings were submitted to the SFM.  Authorization to use IWL and revised 

project costs were prepared for October 2013 PWB approval. 

 

06/30/13 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 4/15/13, initiated working drawings.   

 

03/31/13 QUARTER END SUMMARY:  Prepared preliminary plans submittal for April 2013 SPWB approval.  

 

12/31/12 QUARTER END SUMMARY:  Meetings conducted to confirm final building layout and placement of SMYs.  

Preliminary plans and associated documents were delivered to CDCR for review. 

 

09/30/12 QUARTER END SUMMARY:  Obtained PWB approval of scope and cost change on 9/11/2012.  Completed negotiations 

with PM to initiate revised PP phase. 

 

06/30/12 QUARTER END SUMMARY:  CDCR filed with the Coleman Court a revised mental health bed plan on June 12, 2012.  

The plan reduces the scope of the project from 124 GP EOP to 54 GP EOP and 10 ASU EOP inmate patients.   

 

03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 

 

12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment. 

 

09/30/11 QUARTER END SUMMARY:  Continued with preliminary plan activities. Release of preliminary plans submittal to 

JLBC is pending an examination of CDCR population as it will be affected by AB 109 realignment. 

 

06/30/11 QUARTER END SUMMARY:  The Architectural Program was approved on 6/21/11.  Design development meetings were 

held with the final Conceptual Plan completed and approved by the project team on 6/22/11.  Geotechnical Report was 

received on 6/27/11. 

 

03/31/11 QUARTER END SUMMARY:  Executed Program Manager and Architectural/Engineering services contracts. 

 

12/31/10 QUARTER END SUMMARY:  PWB approval of scope, cost, and schedule was obtained on 11/15/10.  Development and 

negotiation of Program Management and Architectural/Engineering services contracts are in progress.  The CEQA Notice 

of Exemption was filed and the litigation period expired on 11/23/10. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 994,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 861,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 12,444,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on May 10, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Central California Women’s Facility, and allocated $14,299,000 from this appropriation for design and construction for this 

project.  The total project cost of $14,299,000 includes $994,000 for preliminary plans, $861,000 for working drawings, and 

$12,444,000 for construction ($8,508,000 contracts, $510,000 contingency, $749,000 A&E, $950,000 other project costs, and 

$1,727,000 agency retained items).  Preliminary plans will begin in May 2013 and be complete in May 2014.  Working drawings 

will begin in May 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in January 

2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 5/13 5/14 5/13 5/14 99 

W 5/14 10/14 5/14 10/14 0 

C 2/15 1/16 2/15 1/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $557,049 Various 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB in May 2014.  

 

Major Issues: 

None 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Schematic design submittal was received in November and a review was held at 

institution. 

 

09/30/13 QUARTER END SUMMARY:  Project kickoff meeting held.  Began development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On 5/10/13, the PWB approved scope, cost, and schedule for design and construction of 

this project.  Completed negotiations of A/E fees and initiated contract. 
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CORRECTIONAL TRAINING FACILITY 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Marilee Witt 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,472,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,514,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 23,445,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on July 12, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Correctional Training Facility, and allocated $26,431,000 from this appropriation for design and construction for this project.  The 

total project cost of $26,431,000 includes $1,472,000 for preliminary plans, $1,514,000 for working drawings, and $23,445,000 

for construction ($17,141,000 contracts, $1,028,000 contingency, $1,234,000 A&E, $1,723,000 other project costs, and 

$2,319,000 agency retained items).  Preliminary plans will begin in July 2013 and be complete in July 2014. Working drawings 

will begin in July 2014 and be complete in January 2015.  Construction will begin May 2015 and be complete in January 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/13 7/14 7/13  6/14 61 

W 7/14 1/15 6/14 12/14 0 

C 5/15 1/17 4/15 12/16 0 

Current comments on Schedule: Schedule adjusted due to June 2014 PWB submittal of preliminary plans. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 1,031,756 Various 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter: 

Complete preliminary plans for submittal to PWB in June 2014.  

 

Major Issues: 

None 

 

12/31/13 QUARTER END SUMMARY:  Initiated A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On July 12, 2013, the PWB approved scope, cost and schedule for the construction of the 

project.  Initiated A/E contract negotiations.  
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CORRECTIONAL TRAINING FACILITY 

Solid Cell Fronts 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Carmelito Cataylo 

 

Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $ 405,000 

 Ch. 268/269/08, 5225-301-0001(4) W $ 498,000 

 As reappropriated by 

 Ch. 33/2011, 5225-491, 0001(2) W $ 258,000 

 

Authorization: 

 
Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing.  Modifications will also be required to the existing 

heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems.  The total cost of this 

project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working drawings and 

$5,655,000 for construction.  The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency, 

$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs.  Preliminary plans 

will begin in August 2007 and be complete in June 2008.   

 

Ch. 268/269/08 

The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors with 

solid cell fronts/doors in the administrative segregation unit in O Wing.  The total estimated cost of this project is $7,009,000 

(CCCI 4999), including previously approved preliminary plans funding ($405,000).  The estimated future cost for construction is 

$6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural and 

engineering services, $145,000 for agency retained items, and $442,000 for other project costs.  Working drawings will begin in 

August 2008 and be complete in April 2009. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W 8/08 4/09 12/08 12/11 100 

C TBD TBD TBD TBD 0    

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/08 $298,125 Design Contract 

W Various as of 12/12 $289,896 Design Contract 

C    

 

Quarterly Activity Summary:  

None 

 

Major Activity Next Quarter: 

No activity scheduled. 

 

Major Issues: 

Project activity contingent upon construction phase funding. 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  None 

 

09/30/13 QUARTER END SUMMARY:  None 

 

06/30/13 QUARTER END SUMMARY:  None 
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03/31/13    QUARTER END SUMMARY:  None 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  No activity scheduled. 

 

03/31/12 QUARTER END SUMMARY:  No activity scheduled. 

 

12/31/11 QUARTER END SUMMARY:  Additional fire alarm details will be added to plans by CDCR in-house staff during 

construction phase of project.  Construction phase is contingent upon funding. 

 

09/30/11 QUARTER END SUMMARY:  CDCR was unable to negotiate an appropriate fee with design firm; additional fire alarm 

details will be added to plans by CDCR in-house staff. 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in 

order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.   

 

03/31/11 QUARTER END SUMMARY:  SFM has approved WD’s, but has stated additional requirements must be met to reach full 

compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been submitted for 

re-appropriation in the 2011 Budget Act in order to address this issue. 

 

12/31/10 QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design 

modifications.   

 

09/30/10   QUARTER END SUMMARY:  Continued WD activities.  

 

06/30/10   QUARTER END SUMMARY:  WD phase, including SFM signoff under review with incorporation of lessons learned 

from CIM and CMF cell front projects. 

 

03/31/10 QUARTER END SUMMARY:  Reviewed/addressed SFM design review comments on working drawings. 

 

12/31/09 QUARTER END SUMMARY:  The working drawings were submitted to the SFM for review and approval. 

 

09/30/09 QUARTER END SUMMARY:  Incorporated SFM, DSRS, CTF, and PMB comments as well as lessons learned from CIM 

and CMF cell front projects into final 100 percent working drawings. DGS forwarded the Due Diligence completion notice 

dated 7/22/09, with no exceptions or recommendations for further actions. 

  

06/30/09 QUARTER END SUMMARY:  Initiated due diligence activities. Continued working drawings activities.  

 

03/31/09 QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings   

  

12/31/08 QUARTER END SUMMARY:  Working drawing phase was initiated.  Negotiations for design services were completed.  

Scheduled site visit with consultant to begin working drawing efforts.  

 

09/30/08 QUARTER END SUMMARY:  PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The 

2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing 

activities completed. 

 

06/30/08 QUARTER END SUMMARY:  Preliminary plans have been reviewed by stakeholders. 

 

03/31/08 QUARTER END SUMMARY:  None 

 

12/31/07 QUARTER END SUMMARY:  Completed A/E site visits with stakeholders.   

 

09/30/07 QUARTER END SUMMARY:  Negotiations with firms for the design phase have been completed.     

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

41 

DEUEL VOCATIONAL INSTITUTION 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,296,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,173,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 18,429,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Deuel Vocational Institution, and allocated $20,898,000 from this appropriation for design and construction for this project.  The 

total project cost of $20,898,000 includes $1,296,000 for preliminary plans, $1,173,000 for working drawings, and $18,429,000 

for construction ($13,353,000 contracts, $801,000 contingency, $962,000 A&E, $1,362,000 other project costs, and $1,951,000 

agency retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  Working drawings will begin 

in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in August 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 99 

W 4/14 10/14 4/14 10/14 0 

C 2/15 8/16 2/15 8/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $761,963 Contracts 

W    

C    

 

Quarterly Activity Summary: 

Completed preliminary plans and submitted for April 2014 PWB approval. 

 

Major Activity Next Quarter:  

PWB approval of preliminary plans and commence working drawings. 

 

Major Issues: 

None 

 
Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On April 15, 2013, the PWB approved cost, scope, and schedule for the design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract 
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DEUEL VOCATIONAL INSTITUTION 

Solid Cell Fronts 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Carmelito Cataylo 

 

Appropriation: Ch. 171/07, 5225-301-0001 (5) P $ 405,000 

 

Authorization: 

 

Ch. 171/07 

The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 

fronts/doors and updating the locking mechanisms in 144 cells in the K Wing.  Modifications will also be required to the existing 

heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The estimated cost is 

$6,429,000 (CCCI 4867).  The estimated future cost of $6,024,000 includes $426,000 for working drawings and $5,598,000 for 

construction.  The construction cost includes $4,479,000 for construction contracts, $313,000 for contingency, $482,000 for 

project administration, $145,000 for agency retained, and $179,000 for other project costs.  Preliminary plans will begin in 

August 2007 and be complete in June 2008. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 9/07 4/08 100 

W      

C      

 Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 12/09 $211,964 Design Contract 

W    

C    

 

Quarterly Activity Summary:  

None 

 

Major Activity Next Quarter: 

No activity scheduled. 

 

Major Issues: 

Working drawings commencement is pending future funding. 

 

Chronological History 

 

12/13/13 QUARTER END SUMMARY:  None 

 

09/30/13 QUARTER END SUMMARY:  None 

 

06/30/13 QUARTER END SUMMARY:  None 

 

03/31/13 QUARTER END SUMMARY:  None 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  None 

 

03/31/12 QUARTER END SUMMARY:  None 
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12/31/11  QUARTER END SUMMARY:  None 

 

09/30/11 QUARTER END SUMMARY:  None 

 

06/30/11 QUARTER END SUMMARY:  None 

 

03/31/11 QUARTER END SUMMARY:  None 

 

12/31/10 QUARTER END SUMMARY:  None 

 

09/30/10 QUARTER END SUMMARY:  None 

 

06/30/10 QUARTER END SUMMARY:  None 

 

03/31/10 QUARTER END SUMMARY:  None 

 

12/31/09 QUARTER END SUMMARY:  None 

 

09/30/09 QUARTER END SUMMARY:  DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions or 

recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09. 

 

06/30/09 QUARTER END SUMMARY: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due 

diligence activities.  

 

03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.  

 

12/31/08 QUARTER END SUMMARY:  Preparation of documentation for PWB submittal to approve preliminary plans. 

 

09/30/08 QUARTER END SUMMARY:  None 

 

06/30/08 QUARTER END SUMMARY:  Completed preliminary plans. 
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DEWITT NELSON CORRECTIONAL ANNEX 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Mike Meredith  
 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) S $ 169,000 

Ch. 7/07, 5225-801-0660 (AB 900) P $ 9,670,000 

Ch. 7/07, 5225-801-0660 (AB 900) W $ 12,442,000 

Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000 

 DF-14D, 8/12/11, Revised Project Costs P $ -9,670,000 

 DF-14D, 8/12/11, Revised Project Costs W $ -12,442,000 

DF-14D, 8/12/11, Revised Project Costs C $ -166,056,000 

DF-14D, 8/12/11, Revised Project Costs PC/CD $ 6,659,000 

DF-14D, 8/12/11, Revised Project Costs D-C $ 160,199,000 

DF-14D, 2/11/13, Scope Change D-C $ 4,318,000 

DF-14D, 5/2/13, Revised Project Costs D-B $ 2,274,000 

 PC/CD, 5/2/13, Augmentation PC/CD $ -452,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design, construct, or renovate housing units, support 

buildings, programming space in order to add up to 12,000 new beds at existing prison facilities. In accordance with provisions of 

AB 900, on June 14, 2010, the Public Works Board approved establishment of the scope, cost, and schedule, to convert the 

existing, deactivated DeWitt Nelson Youth Correctional Facility, to an adult male Level II correctional facility, the DeWitt 

Nelson Correctional Facility (DeWitt) Stockton in San Joaquin County in Phase I of the Infill Beds Program, and allocated 

$188,168,000 from this appropriation for design and construction for this project.  The total project cost includes $169,000 for 

Studies; $9,670,000 for preliminary plans, $12,442,000 for working drawings, and $166,056,000 for construction ($124,266,000 

contract, $8,699,000 contingency, $7,394,000 A&E, $14,277,000 other project costs, and $11,420,000 agency retained items).  

Preliminary plans will begin in June 2010 and be completed in March 2011.  Working drawings will begin in March 2011 and be 

completed in October 2011.  Construction will begin in January 2012 and be completed in September 2013.  

 

Project Schedule (Design Build): 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC & CD 6/10 3/11 6/10 8/11 100 

D/B 3/11 10/11 7/12 4/14 99 

Current comments on Schedule: Delayed due to completing remaining punch-list items. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

S 12/09 $       168,592  Project Management Contract 

PC & CD Various as of 9/12 $    4,722,373 Various Contracts 

D/C  3/14 $150,592,974 Various Contracts 

D/C 12/12 $    1,687,983 Form 220 #13004BPSP 

D/C 3/13 $         75,000 Form C220B #1791 

D/C 9/13 $    1,742,000 C220B #1812 

 

Quarterly Activity Summary:  

Conditional occupancy was granted by the SFM for all buildings.  Continued work on punch-list items, commissioning and 

coordination of activation activities.  Completed single perimeter connection to CHCF. 

 

Major Activity Next Quarter: 

Complete remaining change order work. Activate the facility and begin receiving inmates by April 1, 2014. 

 

Major Issues: 

None 
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Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Completed curb and gutter work and began paving; continued construction of interior and 

exterior walls and began mechanical/electrical/plumbing work.  Began exterior plastering.  Completed hazardous material 

abatement at the chapel.  State Fire Marshall inspections began for the first buildings to be completed.  

 

09/30/13 QUARTER END SUMMARY:  SFM approved all design plans.  Completed site utility distribution.  Continued masonry 

wall construction, roofing, interior framing.  Continued security and LEF activities, curb and gutter work 

 

06/30/13 QUARTER END SUMMARY:  State Fire Marshal (SFM) approved design drawings for support buildings and Specialized 

General Population (SGP) housing.  Guard Towers completed; precast walls for all other buildings were placed; structural 

steel has been set for the Enhanced Outpatient Clinic and SGP housing.  Working drawings for the Chapel remodel 50% 

complete.  Work is underway for the common fence between DeWitt Nelson Correctional Annex and the California Health 

Care Facility with a scheduled completion date of 3/2014 for the tie-in of the two perimeters. 

 

03/31/13 QUARTER END SUMMARY:  In February 2013, the SPWB approved the scope change of a single interconnected 

perimeter fence with CHCF.  SFM approved design drawings for perimeter infrastructure, site utilities and grading, and 

EOP housing units.  Continued grading and excavation work, continued abatement and demolition work and installation of 

underground utilities; installation of stairs, deck slabs, and roof structures for guard towers.  Completed EOP building 

foundation and building slab; underground mechanical, electrical, and plumbing trenching and rough-ins; erected columns, 

and exterior wall panels. 

 

12/31/12 QUARTER END SUMMARY:  SFM approved design package 1 and 2 drawings. Contractor continued demolition and 

abatement; grading and excavation activities; commenced foundation and underground mechanical, electrical, and 

plumbing trenching and rough-ins for EOP building; commenced installation of stairs and construction of roof structures 

for guard towers. 

 

09/30/12 QUARTER END SUMMARY:  65% of design work is complete. Commissioning and LEED kick-off meetings completed.  

Contractor commenced site grading, lime treatment, demolition and abatement activities. Casting beds have been placed 

and began concrete pours for guard tower panels and pads.  Project boundary fence has been completed.  Commenced 

reviews of contractor submitted material and information requests 

 

06/30/12 QUARTER END SUMMARY:  A Pooled Money Investment Board loan was approved on May 16, 2012, and the 

Department of Finance approved the award of the design-build contract on June 21, 2012. 

 

03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 

 

12/31/11 QUARTER END SUMMARY:  Design-Build contractor selection process completed on 11/18/11.  Further activities on 

this project are on hold pending evaluation of the impact of AB 109 realignment.   

 

09/30/11 QUARTER END SUMMARY:  PWB authorized the project to proceed with the RFP on 8/12/11.  RFP issued on 8/30/11 

which initiated selection of the Design/Build entity. 

 

06/30/11 QUARTER END SUMMARY:  Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF 

regarding revised scope change; submitted PWB Agenda Item for approval of scope change, approval of performance 

criteria & concept drawing, and revised project costs. 

 

03/31/11 QUARTER END SUMMARY:  Continued work on PP/Executive Summary for D-B Performance Criteria and Concept 

Drawings (PC/CD) submittal.  Continued work on RFP. 

 

12/31/10 QUARTER END SUMMARY:   DOF granted approval of Design-Build project delivery method on 10/22/10, JLBC did 

not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B 

Performance Criteria and Concept Drawings submittal. 

 

09/30/10 QUARTER END SUMMARY:  Initiated project programming. The EIR was released for public comment; submitted 

PWB agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.   

 

06/30/10 QUARTER END SUMMARY:  PWB approved scope, cost and schedule on 6/14/2010. 
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FOLSOM STATE PRISON 

Cell Block Five Fire/Life Safety Upgrade 
January through March 2014 

 
Capital Outlay Analyst:  Carol Burdon 

Project Director:  Robert Carlson 

 

Appropriation:  Ch. 7/07, 5225-801-0660 (AB 900) P $ 426,000 

 

Authorization:   

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of AB 900, 

on September 13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Cell Block Five 

Fire/Life Safety Upgrade project at Folsom State Prison, and allocated $426,000 from this appropriation for development of 

preliminary plans. Preliminary plans will begin in September 2013 and be complete in September 2014.  Working drawings will 

begin in September 2014 and be complete in February 2015. Construction will begin in June 2015 and will be complete in June 

2016.  

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 9/14 9/13 5/14 99 

W 9/14 2/15 5/14 9/14 0 

C 6/15 6/16 1/15 1/16 0 

Current comments on Schedule:    TBD 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 52,310 Various Contracts 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB in May 2014.  Initiate hazmat contract.   

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013, the PWB approved scope, cost and schedule for design of   

preliminary plans for this project. 
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FOLSOM STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Carol Burdon 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,944,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,850,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,655,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change P $ -15,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change                     W $ -15,000 

 DF-14D, 12/13/13, Revised Costs, Scope Change C $ -1,486,000 

 DF-14D, 2/14/14, Revised Costs, Scope Change P $ -720,000 

 DF-14D, 2/14/14, Revised Costs, Scope Change W $ -205,000 

 DF-14D, 2/14/14, Revised Costs, Scope Change C $ 1,435,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on February 11, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Folsom State Prison, and allocated $53,449,000 from this appropriation for design and construction for this project.  The total 

project cost of $53,449,000 includes $2,944,000 for preliminary plans, $2,850,000 for working drawings, and $47,655,000 for 

construction ($35,465,000 contracts, $2,128,000 contingency, $2,659,000 A&E, $3,299,000 other project costs, and $4,104,000 

agency retained items).  Preliminary plans will begin in February 2013 and be complete in February 2014.  Working drawings 

will begin in February 2014 and be complete in September 2014.  Construction will begin January 2015 and be complete in 

February 2017. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 2/13 2/14 2/13 2/14 100 

W 2/14 9/14 2/14 9/14 40 

C 1/15 2/17 1/15 2/17 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,742,854 Various Contracts 

W 3/14 $1,779,014 Various Contracts 

C    

 

Quarterly Activity Summary: 

Preliminary plans, revised project costs and use of IWL approved at February 2014 PWB.  Commenced development of working 

drawings. 

 

Major Activity Next Quarter:  

Continue development of working drawings.  

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Scope change to remove health records renovation was approved at December 2013 

PWB.  Continued development of preliminary plans for submittal to PWB on February 14, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 
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06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.   

 

03/31/13 QUARTER END SUMMARY:  On February 11, 2013, the PWB approved scope, cost, and schedule for design and 

construction of this project.   Negotiated fees for A/E services, and initiated development of contract. 
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HIGH DESERT STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Gary Lewis 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 997,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,058,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 14,605,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on January 13, 2014, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

High Desert State Prison, and allocated $16,660,000 from this appropriation for design and construction for this project.  The total 

project cost of $16,660,000 includes $997,000 for preliminary plans, $1,058,000 for working drawings, and $14,605,000 for 

construction ($9,707,000 contracts, $583,000 contingency, $854,000 A&E, $1,145,000 other project costs, and $2,316,000 

agency retained items).  Preliminary plans will begin in January 2014 and be complete in November 2014.  Working drawings 

will begin in November 2014 and be complete in April 2015.  Construction will begin September 2015 and be complete in 

November 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 01/14 11/14 01/14 11/14 0 

W 11/14 4/15 11/14 4/15 0 

C 9/15 11/16 9/15 11/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On January 13, 2014, the PWB approved scope, cost and schedule for design and preliminary plans for this project.  Initiated A/E 

negotiations. 

 

Major Activity Next Quarter:  

Execute A/E contract and commence development of preliminary plans. 

 

Major Issues: 

None  
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HIGH DESERT STATE PRISON 

Upgrade Emergency Circuit/Transfer Switch  
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Dan Koelzer 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 70,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 101,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 871,000 

 DF-14D, 8/9/13, Revised Project Costs P $ -25,000 

 DF-14D, 8/9/13, Revised Project Costs W $ -45,000 

 DF-14D, 8/9/13, Revised Project Costs C $ -22,000 

   

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the provisions of AB 900, 

on November 6, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Upgrade 

Emergency Circuit/Transfer Switch Project at the High Desert State Prison and allocated $1,042,000 from this appropriation for 

design and construction of this project.  The total cost of $1,042,000 includes $70,000 for preliminary plans, $101,000 for 

working drawings, and $871,000 for construction ($401,000 contracts, $28,000 contingency, $82,000 A&E, $301,000 other 

project costs, and $59,000 agency retained items).  Preliminary Plans will begin in November 2012 and be complete in June, 

2013.  Working drawings will begin in June 2013 and be complete in October 2013.  Construction will begin in February 2014 

and completed October 2014. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/12 6/13 11/12 8/13 100 

W 6/13 10/13 8/13 4/14 99 

C 2/14 10/14 4/14 4/15 0 

Current comments on Schedule: Schedule delay due to obtaining approval to proceed to construction.  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 $7,211 Due diligence 

W    

C    

 

Quarterly Activity Summary: 

Completed working drawings and submitted to DOF for approval. 

 

Major Activity Next Quarter:  

Obtain DOF approval to proceed to construction.  IWL to commence construction procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Continued working drawings.   

 

09/30/13 QUARTER END SUMMARY:  Preliminary plans approved at August 2013 PWB.  Began development of working 

drawings. 

 

06/30/13 QUARTER END SUMMARY:  Completed preliminary plans for August 2013 SPWB submittal and approval. 

 

03/31/13 QUARTER END SUMMARY:  Completed initial design review, began due diligence. 
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12/31/12 QUARTER END SUMMARY:  On November 6, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 
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IRONWOOD STATE PRISON 

Heating, Ventilation, and Air Conditioning 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  John Spain 

 

Appropriation: Ch.  268/269/08, 5225-301-0001(16) P $ 5,758,000 

 Ch.  20/13, 5225-301-0001(1) W $ 5,444,000 

  

Authorization: 

 

Ch.  278/08 

The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating, 

ventilation, and chilled water air-conditioning system.  This project also includes installation of an energy efficient insulating roof 

membrane, repair of damaged walls, and a new chiller plant with emergency power backup.  The total estimated cost of this 

project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and $131,042,000 for 

construction.  The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for contingency, $5,660,000 

for architectural and engineering services, $2,115,000 for agency retained items, and $8,055,000 for other project costs.  

Preliminary plans will begin in August 2008 and will be complete in April 2009. 

 

Ch.  20/13 

The amount of $5,444,000 is provided for working drawings to replace the dilapidated cooling system with a closed loop heating, 

ventilation, and chilled water air-conditioning system.  This project also includes installation of an energy efficient insulating roof 

membrane, repair of damaged walls, and a new chiller plant with emergency power backup.  The total estimated cost of this 

project is $149,142,000 (CCCI 5754) including future cost of $137,940,000 for construction.  The cost for construction includes 

$112,249,000 for construction contracts, $7,858,000 for contingency, $4,868,000 for architectural and engineering services, 

$1,886,000 for agency retained items, $11,064,000 for other project costs, and $15,000 in equipment costs.  Working drawings 

will begin in July 2013 and will be complete in July 2014. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/08 4/09 9/08 11/10 100 

W 7/13 6/14 7/13 6/14 87 

C      

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/09 $3,101,509 Design Contract 

W 3/14 $3,646,479 Contracts 

C    

 

Quarterly Activity Summary: 

Executed construction management contract.  A/E firm revising fire alarm design based on SFM input.  100% working drawings 

submitted for CDCR review.  Continued to work with the local power utility to facilitate the design and agreement for the new 

electrical service sub-station. 

 

Major Activity Next Quarter:  

Complete working drawings and submit to DOF. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Submitted new electrical service application to the local power utility.  Validated  

 Preliminary plan assumptions.  Completed contract for additional CEQA review.  Completed amendment for the A/E firm  

 to update code requirements, BIM modeling, and additional site investigation. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 

 

53 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of working drawings.  

 

06/30/13 QUARTER END SUMMARY:  Working drawing phase funding approved in the FY 2013-2014 Budget. 

 

03/31/13 QUARTER END SUMMARY:  Working drawing phase funding proposed in January 2013 Governor’s Budget. 

 

12/31/12 QUARTER END SUMMARY:  None 

 

09/30/12 QUARTER END SUMMARY:  None 

 

06/30/12 QUARTER END SUMMARY:  None 

 

03/31/12 QUARTER END SUMMARY:  None 

 

12/31/11 QUARTER END SUMMARY:  None 

 

09/30/11 QUARTER END SUMMARY:  None 

 

06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act did not include working drawings funding for this project. 

 

03/31/11 QUARTER END SUMMARY:  Funding for working drawings requested in the Governor’s Budget for FY 2011-12. 

 

12/31/10 QUARTER END SUMMARY:  Discussed construction funding options with DOF.  Obtained PWB approval of 

preliminary plans on 11/15/10. 

 

09/30/10 QUARTER END SUMMARY:  Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB 

agenda item for approval of PP on 8/25/10. 

 

06/30/10 QUARTER END SUMMARY:  The A/E firm completed preliminary design documents.   

 

03/31/10 QUARTER END SUMMARY:  Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP; 

finalized outstanding design issues associated with scope change, and completed the schematic design. 

 

12/31/09 QUARTER END SUMMARY:  Completed an A/E cost benefit analysis that determined constructing a new and separate 

chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant.  PWB agenda item was submitted to 

DOF, requesting approval of a scope change to this effect. 

 

09/30/09 QUARTER END SUMMARY:  Conducted A/E firm design kick off meeting, performed a site visit, discussed proposed 

scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and filed CEQA 

NOE. 

 

06/30/09 QUARTER END SUMMARY:  Completed A/E design firm negotiations and processed the contract for encumbrance. 

 

03/31/09 QUARTER END SUMMARY:  An A/E firm was selected for design negotiations and a CEQA Notice of Exemption was 

filed. 

 

12/31/08 QUARTER END SUMMARY:  Initiated preliminary plan activities by meeting with the institution to review project scope 

and to layout milestones/timelines. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans. 
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KERN VALLEY STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Kenneth Swarm 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 889,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 937,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 13,571,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on March 14, 2014, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Kern Valley State Prison, and allocated $15,397,000 from this appropriation for design and construction for this project.  The total 

project cost of $15,397,000 includes $889,000 for preliminary plans, $937,000 for working drawings, and $13,571,000 for 

construction ($8,634,000 contracts, $518,000 contingency, $760,000 A&E, $1,027,000 other project costs, and $2,632,000 

agency retained items).  Preliminary plans will begin in March 2014 and be complete in February 2015.  Working drawings will 

begin in February 2015 and be complete in July 2015.  Construction will begin December 2015 and be complete in January 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 3/14 2/15 3/14 2/15 0 

W 2/15 7/15 2/15 7/15 0 

C 12/15 1/17 12/15 1/17 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On March 14, 2014, the PWB approved scope, cost and schedule for design and preliminary plans for this project.  Initiated A/E 

negotiations. 

 

Major Activity Next Quarter:  

Execute A/E contract and commence development of preliminary plans. 

  

Major Issues: 

None 
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MULE CREEK STATE PRISON 

Central Control Staircase 
January through March 2014 

 
Capital Outlay Analyst:  Ken Swarm 

Project Director:  Rob Rupley 

 

Appropriation:   Ch. 20/13, 5225-301-0747 (2) PWC $ 600,000 

 DF-14D, 1/13/14, Revised Project Costs PWC $ -360,000 

  

Authorization: 

 

Ch. 20/13 

The amount of $600,000 is provided for the design and construction of a security enclosure containing a pre-engineered staircase 

leading from central control to the roof of the central services building at Mule Creek State Prison, in order to provide a safe and 

secure staircase for custody staff carrying weapons, and plant operations staff carrying tools and equipment, to access the roof from 

central control.  The existing ship’s ladder roof access poses safety concerns, and has resulted in staff injuries.  The total estimated 

cost of this project is $600,000. The cost for construction includes ($360,000 for construction contracts, $36,000 for contingency, 

$40,000 for agency retained costs, $114,000 for other project costs, and $50,000 for design).  Preliminary plans will begin in July 

2013 and be complete in October 2013.  Working drawings will begin in October 2013 and be complete in January 2014.  

Construction will begin in March 2014 and be complete in September 2014. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/13 10/13 7/13 1/14 100 

W 10/13 1/14 1/14 3/14 99 

C 3/14 9/14 6/14 11/14 0 

Current comments on Schedule: Construction schedule delay due to SFM review period.   TBD 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

Preliminary plans and the use of IWL were approved at the January 2014 PWB.  Completed working drawings and submitted to SFM 

for approval. 

 

Major Activity Next Quarter:  

Obtain DOF approval to proceed to construction.  IWL to commence construction procurement activities. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Completed preliminary plans for submittal to PWB on January 13, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Initiated development of preliminary plans. 
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MULE CREEK STATE PRISON 

Electrical System Upgrade 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Roland Alinea 
 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 769,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 839,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 11,004,000 

 DF-14D, 1/13/14, Revised Project Costs P $ -161,000 

 DF-14D, 1/13/14, Revised Project Costs C $ 2,267,000 

Authorization: 
 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions of AB 900, on 

August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Electrical System 

Upgrade Project at Mule Creek State Prison, and allocated $12,612,000 from this appropriation for design and construction for 

this project.  The total project cost of $12,612,000 includes $769,000 for preliminary plans, $839,000 for working drawings, and 

$11,004,000 for construction ($8,306,000 contract, $581,000 contingency, $735,000 A/E, $1,213,000 other project costs, and 

$169,000 agency retained items).  Preliminary plans will begin in August 2012 and be complete in August 2013.  Working 

drawings will begin August 2013 and be complete in February 2014.  Construction will begin in April 2014 and be complete 

March 2015. 
 

Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 8/13 8/12 1/14 100 

W 8/13 2/14 1/14 7/14 75 

C 4/14 3/15 10/14 8/15 0 

Current comments on Schedule:  
 

Fund Transfers:  

Purpose Funds Encumbered Amount Type of Document 

P  9/13 $474,925 Various Contracts 

W 3/14 $321,820 Various Contracts 

C     

 

Quarterly Activity Summary: 

Preliminary plans and revised project costs were approved at the January 2014 PWB.  Commenced development of working drawings. 

 

Major Activity Next Quarter:  

Complete working drawings.   

 

Major Issues: 

None 
 

Chronological History 
 

12/31/13 QUARTER END SUMMARY:  Completed preliminary plans for submittal to PWB on January 13, 2014.   

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans.  Draft engineering report, due diligence 

and geotechnical investigation report complete.  Partial draft pre-design engineering report, which includes an analysis of 

the existing electrical loads was completed. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans.  Site analysis 

study completed for proposed new electrical substation site. 

 

03/31/13 QUARTER END SUMMARY:  A/E contract submitted for approval. 
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12/31/12 QUARTER END SUMMARY:  CDCR’s A/E candidates list approved on 10/2/12.  Negotiations with J.C. Chang  

Associates, Inc. started in October and are ongoing. 

 

09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost and schedule for design and 

construction of this project. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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MULE CREEK STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,661,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,524,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 23,932,000 

 DF-14D, 12/13/13, Revised Project Costs P $ -338,000 

 DF-14D, 12/13/13, Revised Project Costs W $ -4,000 

 DF-14D, 12/13/13, Revised Project Costs C $ 295,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on December 14, 2012, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at Mule Creek State Prison, and allocated $27,117,000 from this appropriation for design and construction for this project.  

The total project cost of $27,117,000 includes $1,661,000 for preliminary plans, $1,524,000 for working drawings, and 

$23,932,000 for construction ($17,627,000 contracts, $1,058,000 contingency, $1,322,000 A&E, $1,795,000 other project costs, 

and $2,130,000 agency retained items).  Preliminary plans will begin in December 2012 and be complete in December 2013.  

Working drawings will begin in December 2013 and be complete in June 2014.  Construction will begin October 2014 and be 

complete in February 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/12 12/13 12/12 12/13 100 

W 12/13 6/14 12/13 6/14 85 

C 10/14 2/16 10/14 2/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,013,434 Various Contracts 

W 3/14 $872,616 Various Contracts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings.  

 

Major Activity Next Quarter:  

Complete working drawings for submittal to DOF. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Preliminary plans, use of IWL, and revised project costs were approved at the December 

PWB.  

 

09/30/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  A/E design fees negotiated and submitted contract documents for execution.   
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12/31/12 QUARTER END SUMMARY:  On December 14, 2012, the PWB approved scope, cost, and schedule for design and 

construction of this project.  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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MULE CREEK STATE PRISON 

Two Level II Dorm Facilities 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Mike Meredith 
 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD          $  15,764,000 

  Ch. 42/2012, 5225-801-0668 (SB 1022)   D-C        $518,028,000 

 DF-14D, 8/9/13, Revised Project Costs PC/CD $ -4,231,000 

 DF-14D, 8/9/13, Revised Project Costs D/C $ 5,870,000 

                             DF-14D, 9/16/13, Revised Project Costs D/C $ -46,456,000 

 DF-14D, 9/16/13, Revised Project Costs P $ 718,000 

 DF-14D, 9/16/13, Revised Project Costs W $ 716,000 

 DF-14D, 9/16/13, Revised Project Costs C $ 11,766,000 
  

Authorization: 
 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation for capital outlay to design and construct three level II dorm facilities at existing 

prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of two 

level II dorm facilities at Mule Creek State Prison, and allocated $533,792,000 from this appropriation for design - build for this 

project.  The total project cost of $533,792,000 includes $15,764,000 for performance criteria and concept drawings and 

$518,028,000 for design/build construction ($388,929,000 contract, $19,446,000 contingency, $19,252,000 A/E, $51,269,000 

other project costs, and $39,132,000 agency retained items).  The project is scheduled to begin October 2012 and be complete in 

March 2016. 

 
Project Schedule: Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 100 

D-C 12/13 3/16 3/14 3/16 11 

Current comments on Schedule:  

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/14 $7,612,670 Various Contracts 

D-C 3/14 $337,382,593 Various Contracts 

 

Quarterly Activity Summary: 

Executed design-build agreement and issued a Notice to Proceed.  Initiated site preparation activities. 

  

Major Activity Next Quarter: 

Execute remaining contracts, and approve Design Package 1 which includes site layout, mass grading, deep utilities and security 

buildings and Design Package 1A, which is the lethal electrified fence.  

 

Major Issues: 
None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Held interviews and made selections for design-build entities (DBE), construction. 

management, commissioning agent, and structural design review services. 

 

09/30/13 QUARTER END SUMMARY:  PWB approved performance criteria and concept drawings on August 9, 2013.  Request 

for proposal submitted to pre-selected design- build entities in September 2013. 

 

06/30/13 QUARTER END SUMMARY:  Completed 50% Criteria document, schematic plan, and geo-technical report. 

Environmental Impact Report released for public comment. 
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03/31/13 QUARTER END SUMMARY:  30% Criteria document and space programming were completed and being reviewed.  

EIR documents in progress. 

 

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations 
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MULE CREEK STATE PRISON 

Wastewater Treatment Plant Improvements 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Roland Alinea 

 

Appropriation: Ch. 171/07, 5225-301-0001 (14) P $ 390,000 

 Ch. 268/269/08, 5225-301-0001 (14) W $ 542,000 

 Augmentation E/O # C08/09-24  W $ 84,000 

 Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000 

 DF-14D, 10/16/12, Revised Project Costs W $ 226,000 

 DF-14D, 10/16/12, Revised Project Costs C $ 827,000 

 DF-14D 9/13/13, Revised Project Costs W $ 290,000 

 DF-14D 9/13/13, Revised Project Costs C $ 743,000 

 

Authorization: 

 

Ch.  171/07 

The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant.  The total 

estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and 

$4,168,000 for construction.  The amount for construction includes $3,380,000 for construction contracts, $237,000 for 

contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs.  Preliminary 

plans will begin in August 2007 and be complete in June 2008. 

 

Ch. 268/269/08 

The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into 

compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements.  The estimated total 

project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future 

construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for 

architectural and engineering services, $139,000 for agency retained items, and $544,000 for other project costs.  Working 

drawings will begin in August 2008 and be complete in January 2009. 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public Works Board 

approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment plant in order 

to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge Requirements, and 

allocated $6,149,000 from this appropriation for construction for this project.  The total project cost of $7,165,000 includes 

$390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract, $321,000 

contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency retained).  Construction will begin in November 

2009 and be completed in March 2011.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 8/07 6/08 7/08 1/09 100 

W 8/08 1/09 7/09 5/14 95 

C 11/09 3/11 9/14 11/15 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 9/08 $360,341 Design Contract 

W 3/14 $1,076,411 Design Contract 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings. 
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Major Activity Next Quarter: 
Complete working drawings for submittal to DOF. 

 

Major Issues: 

None 

 

Chronological History 

 

12/13/13 QUARTER END SUMMARY:  Working drawings activity continued.  Wastewater disposal system analysis completed, 

                  and Preliminary Permit report was submitted to the Central Valley RWQCB. 

 

09/30/13 QUARTER END SUMMARY:  Completed waste water design standards analysis report.  Revised design documents to 

include SFM required fire alarm network monitoring system 

 

06/30/13 QUARTER END SUMMARY:  Analysis of RWQCB requirements for operating the proposed Level II Dorms at MCSP 

identified the need for additional minor improvements. 

 

03/31/13 QUARTER END SUMMARY:  Design consultant contract and NTP issued for underground utility location/potholing 

plan.  Initiated revisions to final construction documents. 

 

12/31/12 QUARTER END SUMMARY:  Obtained PWB approval for additional funding for W and C phases at October 2012 

meeting.  Initiated contract manager selection process. 

 

09/30/12 QUARTER END SUMMARY:  Completed negotiations for additional fees for site investigation to obtain precise location 

of existing underground utilities and piping, construction support, and construction management services.  Prepared PWB 

agenda item to recognize revised project costs. 

 

06/30/12 QUARTER END SUMMARY:  Construction management firm (MWH) first fee proposal was rejected and fee negotiations 

have continued with MWH and the architect/engineer firm (GHD) 

 

03/31/12 QUARTER END SUMMARY:  Completed Cost Estimate reconciliation.  Vanir’s Program Management contract 

negotiated and accepted. Negotiations started with MWH Americas, Inc for construction management services and GHD for 

A/E construction support services. 

 

12/31/11 QUARTER END SUMMARY:  MWH Americas, Inc. was chosen as CM for project on 11/17/11.  On 11/21/11, Vanir 

agreed to provide reconciled cost estimate for project before PTB package is completed and submitted.  

 

09/30/11 QUARTER END SUMMARY:  Advertised for CM services contract from 8/17/2011 through 9/26/2011.  Screened 

Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011. 

 

06/30/11 QUARTER END SUMMARY:  On 5/11/11 FPCM notified the City of Ione of CDCRs intent to move forward with the 

MCSP Wastewater Treatment Plan Improvements project.  The RFQ was developed for Construction Management 

services. 

 

03/31/11 QUARTER END SUMMARY:  Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents 

on 1/30/11.  Continued negotiations for partnering with the City of Ione for sewer services. 

 

12/31/10 QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for approval.  Continued negotiations 

for partnering with the City of Ione for sewer services.  

 

09/30/10 QUARTER END SUMMARY:  Continued negotiations for partnering with the City of Ione for sewer services.  Consultant 

work on SFM comments.   

 

06/30/10 QUARTER END SUMMARY:  SFM reviewed working drawings and provided comments.  Evaluated the potential for 

partnering with the City of Ione for the provision of sewer service. 

 

03/31/10 QUARTER END SUMMARY:  Completed workings drawings and submitted to SFM for review.  The State is evaluating 

the potential for partnering with the City of Ione for the provision of sewer service. 

 

12/31/09 QUARTER END SUMMARY:  Continued working drawings activities. 
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09/30/09 QUARTER END SUMMARY:  Continued working drawings activities. 

 

06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

the construction phase of this project.  Amendment to design contract for working drawings was processed, and working 

drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was suspended, 

pursuant to Executive Order 09-09.  An exemption to allow processing of amendment was approved 6/23/2009. 

 

03/31/09 QUARTER END SUMMARY:  Submitted preliminary plans to the Legislature on 1/28/09.  Submitted March PWB 

agenda item to DOF to approve preliminary plans and augmentation to workings drawing.  Both items were approved at 

the 3/13/09 PWB meeting. 

 

12/31/08 QUARTER END SUMMARY:  Continued work on preliminary plans, finalizing due diligence, architectural programming 

and LEED requirements. 

 

09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.  

Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to 

complete the due diligence. 

 

06/30/08 QUARTER END SUMMARY:  Negotiations completed and NTP has been issued. 

 

03/31/08 QUARTER END SUMMARY:  Project scope is agreed upon and setting up design negotiations date. 

 

12/31/07 QUARTER END SUMMARY:  Conducted site visit with consultant to go over the scope and confirm key points. 

 

09/30/07    QUARTER END SUMMARY:  Current project scope is being clarified with stakeholders. 
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NORTH KERN STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,282,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,185,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 34,246,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

North Kern State Prison, and allocated $38,713,000 from this appropriation for design and construction for this project.  The total 

project cost of $38,713,000 includes $2,282,000 for preliminary plans, $2,185,000 for working drawings, and $34,246,000 for 

construction ($24,704,000 contracts, $1,482,000 contingency, $1,779,000 A&E, $2,507,000 other project costs, and $3,774,000 

agency retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  Working drawings will begin 

in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in October 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 99 

W 4/14 10/14 4/14 10/14 0 

C 2/15 10/16 2/15 10/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,198,765 Various Contracts 

W    

C    

 

Quarterly Activity Summary: 

Completed preliminary plans for April 2014 PWB approval. 

 

Major Activity Next Quarter:  

PWB approval of preliminary plans.  Commence development of working drawings. 

 

Major Issues: 

None 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E service contract and initiated development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On 4/15/13 the PWB approved scope, cost, and schedule for design and construction of 

this project.  Completed A/E service fee negotiations and initiated contract. 
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PLEASANT VALLEY STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,399,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,467,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 20,229,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on March 14, 2014, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Pleasant Valley State Prison, and allocated $23,095,000 from this appropriation for design and construction for this project.  The 

total project cost of $23,095,000 includes $1,399,000 for preliminary plans, $1,467,000 for working drawings, and $20,229,000 

for construction ($13,595,000 contracts, $816,000 contingency, $1,196,000 A&E, $1,500,000 other project costs, and $3,122,000 

agency retained items).  Preliminary plans will begin in March 2014 and be complete in February 2015.  Working drawings will 

begin in February 2015 and be complete complete in July 2015.  Construction will begin December 2015 and be complete in May 

2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 3/14 2/15 3/14 2/15 0 

W 2/15 7/15 2/15 7/15 0 

C 12/15 5/17 12/15 5/17 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P    

W    

C    

 

Quarterly Activity Summary: 

On March 14, 2014, the PWB approved scope, cost and schedule for design and preliminary plans for this project.  Initiated A/E 

negotiations. 

 

Major Activity Next Quarter:  

Execute A/E contract and commence development of preliminary plans. 

  

Major Issues: 

None 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,732,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 3,172,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 47,853,000 

 DF-14D, 10/18/13, Revised Project Costs P $ 202,000 

 DF-14D, 10/18/13, Revised Project Costs W $ 74,000 

 DF-14D, 10/18/13, Revised Project Costs C $ 3,391,000 

 DF-14D, 1/13/14, Revised Project Costs P $   -698,000 

 DF-14D, 1/13/14, Revised Project Costs C $ 2,234,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 2012, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Richard J. Donovan Correctional Facility, and allocated $53,757,000 from this appropriation for design and construction for this 

project.  The total project cost of $53,757,000 includes $2,732,000 for preliminary plans, $3,172,000 for working drawings, and 

$47,853,000 for construction ($37,360,000 contracts, $2,242,000 contingency, $2,765,000 A&E, $2,495,000 other project costs, 

and $2,991,000 agency retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  

Working drawings will begin in October 2013 and be complete in April 2014.  Construction will begin August 2014 and be 

complete in March 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/12 10/13 10/12 1/14 100 

W 10/13 4/14 1/14 5/14 45 

C 8/14 3/16 10/14 5/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 $2,024,836 Various Contracts 

W 3/14 $378,421  

C    

 

Quarterly Activity Summary: 

Preliminary plans approved at January 2014 PWB.  Commenced development of working drawings. 

 

Major Activity Next Quarter:  

Continue development of workings drawings. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Scope change to add dialysis building approved at October 2013 PWB. Continued 

development of preliminary plans for submittal to PWB on January 13, 2014. 

 

09/30/13 QUARTER END SUMMARY:  Conducted schematic design presentation at the institution.  Submitted PWB request for 

scope change to add a Dialysis building to the project. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

03/31/13 QUARTER END SUMMARY:  A/E design fees negotiated and submitted contract documents for execution. 

 

12/31/12 QUARTER END SUMMARY:  On October 10, 2012 the PWB approved scope, cost, and schedule for design and 

construction of this project. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 

Level II Dorm Facility 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Bobby Khaghani 
 

Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022)  PC/CD $    8,386,000 

 Ch. 42/2012, 5225-801-0668 (SB 1022)  D/C $267,822,000 

 DF-14D, 8/9/13, Approve PC/CD SPWB PC/CD $   -2,133,000 

 DF-14D, 8/9/13, Approve PC/CD SPWB D/C $ -25,473,000 

 DF-14-D, 9/16/13, Revised Project Costs D/C $   -6,293,000 
 

Authorization: 
 

Ch.  42/2012 

SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 

Department of Corrections and Rehabilitation for capital outlay to design and construct three level II dorm facilities at existing 

prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the siting of one 

level II dorm facility at Richard J. Donovan Correctional Facility, and allocated $276,208,000 from this appropriation for design - 

build for this project.  The total project cost of $276,208,000 includes $8,386,000 for performance criteria and concept drawings 

and $267,822,000 for design/build construction ($202,587,000 contract, $10,129,000 contingency, $10,028,000 A/E, $25,857,000 

other project costs, and $19,221,000 agency retained items).  The project is scheduled to begin October 2012 and be complete in 

March 2016. 

 
Project Schedule: Design Build 

Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 8/13 100 

D-B 12/13 3/16 4/14 3/16 0 

Current comments on Schedule:  

 

Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 

PC&CD  3/14 $4,342,826 Various Contracts 

D-C    

 

Quarterly Activity Summary: 

Completed DBE interview process.  Received DOF approval to award contract February 24, 2014.  

 

Major Activity Next Quarter: 

Commence development of design documents and systems confirmation. 

 

Major Issues: 
None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Released Request for Proposal (RFP) to design-build entities (DBE) on October 10, 

2013.  Received RFP responses from DBE on December 13, 2013.  

 

09/30/13 QUARTER END SUMMARY:  PWB approved performance criteria and concept drawings on August 9, 2013. 

 

06/30/13 QUARTER END SUMMARY:  Completed 50% Criteria document, schematic plan, and geo-technical report. 

Environmental Impact Report released for public review.  

  

03/31/13 QUARTER END SUMMARY:  30% Criteria document and space programming were completed and being reviewed.  

EIR documents in progress. 

 

12/31/12 QUARTER END SUMMARY:  Criteria Architect selected and CEQA in process. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site location 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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SALINAS VALLEY STATE PRISON 

Facility A GP/EOP Treatment and Office Space 
January through March 2014 

 
Capital Outlay Analyst:  Marilee Witt 

Project Director:  John Petropoulos 
 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,605,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,731,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 25,521,000 

 DF-14D, 1/14/11, Revised Project Costs W $ -257,000 

 DF-14D, 1/14/11, Revised Project Costs C $ -3,201,000 

 DF-14D, 3/09/12, Revised Project Costs P $ -207,000 

 DF-14D, 3/09/12, Revised Project Costs C $  -5,458,000 

 DF-14D, 5/20/13, Redirection of project authority P $ -200,000 

 DF-14D, 5/20/13, Redirection of project authority W $ -159,000 

 DF-14D, 5/20/13, Redirection of project authority C $  359,000 

 

Authorization: 
 

Ch.  7/07 

AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental and mental 

health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions of AB 

900, on April 14, 2010, the Public Works Board approved the establishment of scope, cost and schedule for the Facility A General 

Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison (SVSP), 

and allocated $28,857,000 from this appropriation for preliminary plans, working drawings, and construction for this project.  The 

total project cost of $28,857,000 includes $1,065,000 for preliminary plans, $1,731,000 for working drawings, and $25,521,000 

for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and $2,773,000 

agency retained items). Preliminary plans will begin in April 2010 and be completed in January 2011.  Working drawings will 

begin in February 2011, and be completed in August 2011.  Construction will begin in November 2011 and be completed in July 

2013.  

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/10 1/11 6/10 1/11 100 

W 2/11 8/11 1/11 8/11 100 

C 11/11 7/13 2/12 1/14 100 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 9/12 $  1,197,740 Design contracts 

W Various as of 3/13 $  1,312,018 Design contracts 

C 3/12 $     729,344 Form 220 11193, BPSB 

C Various as of 3/14 $13,845,689 Construction Contracts 

 

Quarterly Activity Summary: 

Punch-list items completed.  Elevator variance was approved by DIR and final permit issued.  Conducted dedication ceremony.  

Project completed and will be removed from the next report. 

 

Major Activity Next Quarter:  

None 

 

Major Issues: 
None 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Continued working on punch list items.  Division of Industrial Relations (DIR) reviewing 

elevator for issuance of final permit. 

 

09/30/13 QUARTER END SUMMARY:  Completed security fence and guard station installation.  Final punch list walk through 

was conducted by stakeholders in August 2013.  The SFM provided temporary Certificate of Occupancy and staff moved 

into the building in September 2013. 

 

06/30/13 QUARTER END SUMMARY:  Interior glazing and painting, parking area, restroom fixtures and partitions installation        

completed.  Security fence, guard station, and final plumbing, drywall, and HVAC are ongoing 

 

03/31/13 QUARTER END SUMMARY:  Completed construction on second floor roofing, exterior insulation finish system, security 

glazing, interior framing, and underground storm drain. 

 

12/31/12 QUARTER END SUMMARY:  Contractor completed first floor roofing, operable windows, structural steel, pan decking, 

second floor concrete, and rough electrical. Contractor continued construction activities on second floor roofing, exterior 

insulation finish system, security glazing, and underground storm drain. 

 

09/30/12 QUARTER END SUMMARY:  Contractor completed work on concrete masonry unit block walls; grouting of door and 

window frames; installation of structural steel at first floor. Continued work on electrical cabinets and boxes; roof and floor 

drains; and overhead piping. 

 

06/30/12 QUARTER END SUMMARY:  Continued construction activities; installed building foundation, electrical services, and 

exterior concrete block walls. 

 

03/31/12 QUARTER END SUMMARY:  Issued contractor notice to proceed and commenced construction activities. Demolition of 

material on A Yard construction area and installed temporary fence. Surveyed, located and relocating underground utilities. 

Prepared, submitted, and obtained PWB approval during the March 9
th

 2012 meeting of agenda item to recognize revised 

project costs. 

 

12/31/11 QUARTER END SUMMARY:  Re-bid of construction contract to clarify ambiguous advertisement language; held pre-bid 

conference on 11/2/2011; bid opening held on 11/21/11.   

 

09/30/11 QUARTER END SUMMARY:  On 8/30/2011 DOF approved working drawings/approval to proceed to bid. Bid 

advertisements posted 8/31/2011; a pre-bid conference was conducted on 9/28/2011. 

 

06/30/11 QUARTER END SUMMARY:  Stakeholder review and comments for working drawings have been incorporated, and 

submitted to SFM for review on 5/27/11; developed a Group II Equipment list. 

 

03/31/11 QUARTER END SUMMARY:  Obtained PWB approval of PP’s and revised project costs on 1/14/11.  Began working 

drawing activities; 25 percent CD’s released for review on 2/10/11. 

 

12/31/10 QUARTER END SUMMARY: Completed preliminary plans. Prepared/submitted January 2011 PWB agenda item for 

approval of PP’s.  

 

09/30/10 QUARTER END SUMMARY:  Design documents, geo-technical report, topographical survey, facility master plan, and 

the architectural program have been completed and submitted for stakeholders review.   

 

06/30/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 4/14/10.  A/E consultant contracts 

executed and development of preliminary plans began. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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SALINAS VALLEY STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 
Capital Outlay Analyst:  Marilee Witt  

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 770,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 760,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 11,055,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on July 12, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Salinas Valley State Prison, and allocated $12,585,000 from this appropriation for design and construction for this project.  The 

total project cost of $12,585,000 includes $770,000 for preliminary plans, $760,000 for working drawings, and $11,055,000 for  

construction ($7,546,000 contracts, $453,000 contingency, $664,000 A&E, $823,000 other project costs, and $1,569,000 agency 

retained items).  Preliminary plans will begin in July 2013 and be complete in July 2014.  Working drawings will begin in July 

2014 and be complete in December 2014.  Construction will begin April 2015 and be complete in June 2016. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/13 7/14 7/13 6/14 61 

W 7/14 12/14 6/14 12/14 0 

C 4/15 6/16 4/15 6/16 0 

Current comments on Schedule:  

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 $500,775  

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB. 

 

Major Issues:  

None 

 

Chronological History 
 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On July 12, 2013, the PWB approved cost, scope and schedule for the design and 

construction of this project.  Initiated A/E contract negotiations. 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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SIERRA CONSERVATION CENTER 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Ron Dodd 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,292,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,212,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,294,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 

13, 2013, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 

Improvement Project at Sierra Conservation Center, and allocated $17,798,000 from this appropriation for design and 

construction for this project.  The total project cost of $17,798,000 includes $1,292,000 for preliminary plans, $1,212,000 for 

working drawings, and $15,294,000 for construction ($10,448,000 contracts, $627,000 contingency, $919,000 A&E, 

$1,191,000 other project costs, and $2,109,000 agency retained items).  Preliminary plans will begin in September 2013 and 

be completed in September 2014.  Working drawings will begin in September 2014 and be completed in January 2015.  

Construction will begin May 2015 and be complete in February 2017. 

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 9/13 7/14 9/13 7/14 45 

W 7/14 1/15 7/14 1/15 0 

C 5/15 2/17 5/15 2/17 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 575,548 Various 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB in July 2014. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Executed A/E contract and commenced development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  On September 13, 2013, the PWB approved cost, scope and schedule for the design and 

construction of this project.  Initiated A/E contract negotiations 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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SUBSTANCE ABUSE TREATMENT FACILITY 

Health Care Facility Improvement Project 
January through March 2014 

 

Capital Outlay Analyst:  Marilee Witt 

Project Director:  Michael Ton 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,294,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 1,296,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 17,891,000 

 

Authorization: 

 

Ch. 7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on November 8, 2013, 

the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 

Project at the Substance Abuse Treatment Facility, and allocated $20,481,000 from this appropriation for design and construction 

for this project.  The total project cost of $20,481,000 includes $1,294,000 for preliminary plans, $1,296,000 for working 

drawings, and $17,891,000 for construction ($12,305,000 contracts, $738,000 contingency, $1,083,000 A&E, $1,341,000 other 

project costs, and $2,424,000 agency retained items).  Preliminary plans will begin in November 2013 and be complete in 

September 2014.  Working drawings will begin in September 2014 and be complete in March 2015.  Construction will begin 

August 2015 and be complete in March 2017. 

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/13 9/14 11/13 9/14 20 

W 9/14 3/15 9/14 3/15  

C 8/15 3/17 8/15 3/17  

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $780,055 Contracts 

    

    

 

Quarterly Activity Summary: 

Executed A/E contract and commenced development of preliminary plans.  

 

Major Activity Next Quarter:  

Continue development of preliminary plans.  

 

Major Issues: 

None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  On November 8, 2013, PWB approved scope, cost and schedule for design and 

construction of the project.  Initiated A/E contract negotiations. 

 

 

 

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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VALLEY STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Jonathan Pike 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 513,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 379,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 5,945,000 

 

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on May 10, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Valley State Prison, and allocated $6,837,000 from this appropriation for design and construction for this project.  The total 

project cost of $6,837,000 includes $513,000 for preliminary plans, $379,000 for working drawings, and $5,945,000 for 

construction ($3,729,000 contracts, $261,000 contingency, $328,000 A&E, $459,000 other project costs, and $1,168,000 agency 

retained items).  Preliminary plans will begin in May 2013 and be complete in May 2014.  Working drawings will begin in May 

2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in January 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 5/13 5/14 5/13 5/14 99 

W 5/14 10/14 5/14 10/14 0 

C 2/15 1/16 2/15 1/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 12/13 278,548 Contracts 

W    

C    

 

Quarterly Activity Summary: 

Continued development of preliminary plans.. 

 

Major Activity Next Quarter:  

Complete preliminary plans for submittal to PWB in May 2014.  Commence development of working drawings. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Schematic design review held at the institution.  Continued development of preliminary 

plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E contract.  Commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On May 10, 2013 the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract.   

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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WASCO STATE PRISON 

Health Care Facility Improvement Program 
January through March 2014 

 

Capital Outlay Analyst:  Ken Swarm 

Project Director:  Troy West 

 

Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 2,372,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $ 2,274,000 

 Ch. 7/07, 5225-801-0660 (AB 900) C $ 35,083,000 

  

Authorization: 

 

Ch.  7/07 

AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 

California Department of Corrections and Rehabilitation for capital outlay to design and construct medical, dental, and mental 

health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on April 15, 2013, the 

Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement Project at 

Wasco State Prison, and allocated $39,729,000 from this appropriation for design and construction for this project.  The total 

project cost of $39,729,000 includes $2,372,000 for preliminary plans, $2,274,000 for working drawings, and $35,083,000 for 

construction ($25,732,000 contracts, $1,544,000 contingency, $1,853,000 A&E, $2,609,000 other project costs, and $3,345,000 

agency retained items).  Preliminary plans will begin in April 2013 and be complete in April 2014.  Working drawings will begin 

in April 2014 and be complete in October 2014.  Construction will begin February 2015 and be complete in October 2016. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 4/13 4/14 4/13 4/14 99 

W 4/14 10/14 4/14 10/14 0 

C 2/15 10/16 2/15 10/16 0 

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,234,711 Contracts 

W    

C    

 

Quarterly Activity Summary: 

Completed preliminary plans and submitted for April 2014 PWB approval. 

 

Major Activity Next Quarter:  

PWB approval of preliminary plans.  Commence development of working drawings. 

 

Major Issues: 

None 

 

Chronological History 

  

12/31/13 QUARTER END SUMMARY:  Continued development of preliminary plans. 

 

09/30/13 QUARTER END SUMMARY:  Executed A/E services contract.  Commenced development of preliminary plans. 

 

06/30/13 QUARTER END SUMMARY:  On April 15, 2013 the PWB approved scope, cost, and schedule for design and 

construction of this project.  Completed A/E service fee negotiations and initiated contract.   

 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Dental Facility Improvements, Phase II 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Jim Baumbach 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 450,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 340,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 4,030,000 

 DF-14D, 9/11/12, Revised Project Costs P $ -50,000 

 DF-14D, 9/11/12, Revised Project Costs C $ 2,771,000 

 DF-14D, 7/12/13, Revised Project Costs P $ -114,000 

 DF-14D, 7/12/13, Revised Project Costs W $ -91,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further provides this 

appropriation may be used for the design and construction of improvement to dental facilities at state prison facilities.  On 

October 13, 2011, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for Phase II of a 

three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards and address 

deficiencies recognized by the Perez court, and allocated $4,820,000 for preliminary plans ($450,000), working drawings 

($340,000), and construction ($4,030,000) for Phase II of this project. Phase II will improve clinics at ten institutions. Design and 

construction costs for Phase II are estimated at $4,710,000 (CAL-$505,000; CCC-$485,000; CCI-$290,000; CEN-$505,000; 

CVSP-$425,000; DVI-$740,000, ISP-$425,000; NKSP-$1,015,000, PVSP-$160,000, and SCC-$160,000). Due diligence costs are 

estimated at $110,000, bringing the total estimated cost of Phase II to $4,820,000.  Improvements at the remaining adult 

institutions will be proposed in future phases of the project.  For Phase II, preliminary plans will begin in October 2011 and be 

completed in May 2012.  Working drawings will begin in May 2012 and will be completed in August 2013.  Construction will 

begin in August 2012 and be completed in August 2013.   

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/11 5/12 10/11 9/12 100 

W 5/12 8/12 9/12 6/13 100 

Current comments on Schedule:  

 

Project Construction Schedule: 

Institution Original Start Original Complete Current Start Current Complete % Complete 

CAL 11/13 5/14 11/13 7/14 75 

CCC 9/13 5/14 9/13 7/14 75 

CCI 8/13 10/13 8/13 10/13 100 

CEN 11/13 5/14 11/13 7/14 80 

CVSP 11/13 6/14 11/13 9/14 48 

DVI 12/13 5/14 1/14 7/14 20 

ISP 11/13 6/14 11/13 9/14 53 

NKSP 9/13 4/14 9/13 7/14 90 

SCC 12/13 2/14 3/14 12/14 2 

Current comments on Schedule: Schedule modified to reflect replacement of dental consoles at CVSP and ISP, and for 

hazardous materials abatement at SCC. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/12 $   286,575 Design Contracts 

W 12/12 $   248,592 Design Contracts 

C 9/13 $6,801,000 C22B #1803 

 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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Quarterly Activity Summary: 

Construction commenced January 2014 at DVI, and  March 2014 at CCC’s Main Facility.  SCC continued progress on the hazardous 

materials abatement evaluation.  Construction activities continued at all other facilitites. 

 

Major Activity Next Quarter: 

Continue construction activities. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Construction underway at CAL, CCC Lassen Facility, CEN, CVSP, ISP and NKSP.   

 

9/30/13 QUARTER END SUMMARY:  IWL continued construction mobilization for CVSP and ISP; completed construction 

mobilization for all other institutions and initiated procurement activities.  Construction underway at CCC and NKSP.  

Construction completed at CCI. 

 

06/30/13 QUARTER END SUMMARY:  DOF approved Working Drawings and a Proceed to Construction on 6/14/13.   

 

03/31/13 QUARTER END SUMMARY:  Completed the 95% of working drawings for all sites in 3/13 and submitted to SFM for 

final review/approval. 

 

12/31/12 QUARTER END SUMMARY:  NTP for Working Drawings issued for all institutions except NKSP which is anticipated to 

be issued in January 2013. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 PWB approved preliminary plans, revised project costs, project 

scope change, and approval to use Inmate/Ward Labor to complete project. Commenced working drawings activities. 

 

06/30/12 QUARTER END SUMMARY:  Prepared and submitted preliminary plans agenda item for approval by PWB, along with a 

scope change request to remove PVSP from scope of project. 

 

03/31/12 QUARTER END SUMMARY:  Continued preliminary plan activities; perform due diligence, and filed an NOE with the 

State Clearinghouse. 

 

12/31/11 QUARTER END SUMMARY:  On October 13, 2011 PWB approved scope, cost, and schedule of project. Negotiations for 

design costs completed. Design consultants given notice to proceed. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Dental Facility Improvements, Phase III 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick  

Project Director:  Jim Baumbach 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 410,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 332,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 7,358,000 

 Ch. 7/07, 5225-801-0001 (AB 900), 1/14/13 Scope Change P $ -8,000 

 Ch. 7/07, 5225-801-0001 (AB 900), 1/14/13 Scope Change W $ -8,000 

 Ch. 7/07, 5225-801-0001 (AB 900), 1/14/13 Scope Change C $  -600,000 

 Ch. 7/07, 5225-801-0001 (AB 900), 6/14/13 Revised Costs P $ -157,000 

 DF-14D, 2/5/14, Revised Project Costs W $   -79,000 

 DF-14D, 2/5/14, Revised Project Costs C $    79,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further provides this 

appropriation may be  used for the design and construction of improvement to dental facilities at state prison facilities.  On July 

16, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for Phase III of a three-

phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards and address 

deficiencies recognized by the Perez court, and allocated $8,100,000 for preliminary plans ($410,000), working drawings 

($332,000), and construction ($7,358,000) for Phase III of this project. Phase III will improve clinics at seven institutions. Design 

and construction costs for Phase III are estimated at $8,100,000 (ASP-$1,782,000; CCWF-$767,000; CIM-$1,527,000; COR-

$1,365,000; PBSP-$512,000; RJD-$893,000, and VSP-$1,254,000). Phase III preliminary plans will begin in July 2012 and be 

completed in February 2013.  Working drawings will begin in February 2013 and be completed in May 2013.  Construction will 

begin in May 2013 and be completed in May 2014.   

 

Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/12 2/13 7/12 6/13 100 

W 2/13 5/13 6/13 2/14 100 

C 5/13 5/14 2/14 6/15 0 

Current comments on Schedule: Schedule extended due to hazardous material abatement needs at CIM. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 6/13 $  244,090 Design Contracts, Due Diligence 

W 6/13 $  243,880 Revised Project Costs 

C 2/13 $6,837,000 C-22B 1838 

 

Quarterly Activity Summary: 

DOF approved working drawings and proceed to construction on February 5, 2014.  

 

Major Activity Next Quarter: 

IWL commence construction activities. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Completed working drawings were approved by SFM. 

 

09/30/13 QUARTER END SUMMARY:  Completed working drawings for Phase III institutions. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/13 QUARTER END SUMMARY:  Preliminary Plans are 100% complete.  Received SPWB approval of Preliminary Plans 

on 6/14/13.  Notice to Proceed for Working Drawings was issued on 6/21/13.    

 

03/31/13 QUARTER END SUMMARY:  Completed preliminary plans for all sites and prepare for the June 2013 SPWB meeting. 

 

12/31/12 QUARTER END SUMMARY:  Prepared and submitted agenda item for January 2013 PWB meeting, requesting change 

of scope and cost. Executed contracts for architectural and engineering services, and issued NTP for Preliminary Plans for 

all institutions except for PBSP. 

 

09/30/12 QUARTER END SUMMARY:  On July 16, 2012 PWB approved scope, cost, and schedule, commenced preliminary plan 

activities; negotiated fees for architectural and engineering services. 

  



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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STATEWIDE 

Medication Distribution Improvements 
January through March 2014 

 

Capital Outlay Analyst:  Kenneth Emerick 

Project Director:  Art Louie 

 

Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $ 1,511,000 

 Ch. 7/07, 5225-801-0001 (AB 900) W $ 1,306,000 

 Ch. 7/07, 5225-801-0001 (AB 900) C $ 22,521,000 

 DF-14D, 10/18/13, Revised Project Costs C $ 6,794,000 

 

Authorization: 

 

Ch.  7/07 

AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation for capital outlay 

to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(4) further provides this 

appropriation may be used for the design and construction of medication distribution infrastructure improvements at state prison 

facilities.  On September 11, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule 

of the Medication Distribution Improvements project to ensure safe and efficient medication distribution at 22 adult institutions 

statewide to meet constitutional minimum standards and address deficiencies recognized by the Plata court, and allocated 

$25,338,000 for preliminary plans ($1,511,000), working drawings ($1,306,000), and construction ($22,521,000). This project 

will improve medication distribution areas at 22 institutions statewide. Design and construction costs are estimated at $25,338,000 

(ASP-$1,606,000; CAL-$913,000; CCC-$670,000; CCI-$1,331,000; CCWF-$1,932,000; CEN-$913,000; COR-$2,149,000; CTF-

$688,000; CVSP-$878,000; DVI-$853,000; HDSP-$698,000; ISP-$878,000; KVSP-$1,119,000; NKSP-$254,000; PBSP-

$949,000; PVSP-$913,000; SATF-$1,817,000; SCC-$1,206,000; SQ-$1,791,000; SVSP-$1,809,000; VSP-$1,509,000; and WSP-

$462,000). Preliminary plans will begin in September 2012 and be completed in July, 2013.  Working drawings will begin in July 

2013 and be completed in November 2013.  Construction will begin in November 2013 and be completed in May 2015.   

 

Project Schedule: 

Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 7/13 9/12 11/13 100 

W 7/13 11/13 11/13 7/14 85 

C 11/13 5/15 7/14 1/16 0 

Current comments on Schedule: Delay due to coordinating SFM plan review. 

 

Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 

P 3/14 $1,049,333 Various Contracts 

W 3/14 $834,797 Various Contracts 

C    

 

Quarterly Activity Summary: 

Continued development of working drawings. 

 

Major Activity Next Quarter: 

Complete working drawings for submittal to DOF. 

 

Major Issues: 

None 

 

Chronological History 

 

12/31/13 QUARTER END SUMMARY:  Scope change and preliminary plans approved by PWB on November 8, 2013.  

Commenced development of working drawings.  

 

09/30/13 QUARTER END SUMMARY:  Scope change and budget augmentation submitted for October PWB approval.  

Preliminary plans completed for November PWB approval. 

 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
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06/30/13 QUARTER END SUMMARY:  Preliminary plans are 72 percent complete.  Based upon site conditions and design issues 

identified during site visits, a scope change and revised project cost action is under development for the October SPWB 

agenda. 

 

03/31/13 QUARTER END SUMMARY:  Executed contract for design consultant.  Preliminary plans in process, schematic design 

completed and being reviewed. 

 

12/31/12 QUARTER END SUMMARY:  Commenced preliminary plan activities; negotiated fees and executed a contract for  

architectural and engineering services. 

 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012, the Public Works Board approved CDCR’s request to establish 

the project scope, cost, and schedule 
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PBSP B1-B2 Kitchen and Dining 

Room Conversion to 

Mental Health Delivery  

 

IWL 

 

$575,000 12/12 

 

4/14 

 

98 Completed additional conduit run to electrical room.  Voice and 

data lines were installed.  Schedule adjusted due to revisions to 

the fire alarm system drawings and re-submittal to the SFM.  
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DVI Main Culinary Freezer Pad  

 

IWL 

 

$179,000 3/14 6/14 0 

 

Procurement activities currently in process.  Schedule 

delay due to availability of IWL staff and due to redesign 

of the flooring system. 
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CCC Air Cooling Units, Sierra 

Unit  

 

IWL 

 

$442,000 5/14 9/14 0 

 

Procurement activities underway. 

 

CCC Air Cooling Units, Cascade 

Unit  

 

IWL 

 

$442,000 5/14 9/14 0 Procurement activities underway. 
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VYCF Construct Medical 

Examination Room and 

Medical Office, El 

Mirasol Living Unit (C)  

IWL $368,000 2/14 5/14 40 Rough plumbing and electrical are complete, walls 

built and doors hung.  Initiated installation of HVAC 

and commenced painting.  
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NACYCF 

 

Group Recreation Area 

 

IWL 

 

$370,000 

 

12/13 

 

4/14 

 

60 

Completed demolition, as well as concrete and asphalt 

installation. Initiated work on ramp and assembling panels.  

Delay in completion of the project due to IWL staff 

availability. 
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NACYCF Install HVAC System in 

Housing Unit I  

 

IWL 

 

$600,000 TBD TBD 0 

 

Design activities continued.  

 

 

NACYCF Install HVAC System in 

Housing Unit II  

 

IWL 

 

$600,000 TBD TBD 0 

 

Design activities continued.  

 

 


